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CleanTech Lithium PLC ("CTL", CleanTech Lithium" or the "Company")
Positive Pre-Feasibility Study Completed and Reserves Declared for Laguna Verde
Pre-Tax NPVg US 1.37bn and IRR of 24.2%

CleanTech Lithium (AIM: CTL, Frankfurt:T2N), an exploration and development company advancing sustainable lithium
projects in Chile, reports the results of its independent Pre-Feasibility Study ("PFS") for the Laguna Verde project (the
"Project"). The PFS demonstrates positive technical foundations and compelling economic outcomes of the Project at
PFS lewel, marking a significant milestone in the Company's dewvelopment pathway. Completing the PFS, which
includes the first declared JORC (2012) compliant resenes, enables CTL to accelerate engagement with potential
strategic partners.

The Company is now in a position to share the results of the PFS with selected parties after it was announced that
CTL and the Chilean Government agreed the contractual terms of the long-term Special Lithium Operating Contract
("CEOL") for Laguna Verde, which is subject to final ratification by the Comptroller General's Office, as announced on
10 March 2026.

Laguna Verde PFS Highlights:

The PFS demonstrates production of 15,000 tonnes per annum ("tpa") of battery grade lithium carbonate for an
operating life of 25 years with positive economic performance based on the assumptions applied in the PFS.

Key Economic Metrics:

Pre-Tax NPVg US 1.37bn

Pre-Tax IRR 24.2%

Post-Tax NPVg US 959 million
Post-Tax IRR 21.2%

Capex (including contingency of 20.6%) US 748 million
Opex US 5,768 per tonne
Payback Period 4 Years

The economic results are based on preliminary engineering and economic assessments and are subject to risks
and uncertainties, including lithium price variability, process performance, permitting outcomes and project
execution.

The PFS, led by leading engineering firm Worley as study integrator and supported by additional independent
specialists, bases the Project’s process design on a Direct Lithium Extraction ("DLE") technology with prior
commercial deployment experience and a standard downstream process to final lithium carbonate product.

The study demonstrates the Project's advantages with a high level of optionality for plant design and power supply,
very high-water recowvery, which is a critical path item for mining projects in Chile, and strong community
engagement and environmental progress.

Ignacio Mehech, Chief Executive Officer, CleanTech Lithium said: "The completion of the PFS is a major
achievement for CleanTech Lithium and the work demonstrates the Laguna Verde Project has very strong technical
merits and highly favourable economics. The estimated Capex intensity of approximately US 49,900 per tonne of
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Opex places the project in the lowest cost quartile for the industry, leveraging Chile’s advantages in infrastructure,
logistics and a large highly skilled workforce. The depth of work completed to date places the Company in a highly
favourable position as we have the unique opportunity to become the next lithium producer to come online in Chile
after more than 30 years.

The Board believes that Laguna Verde is a highly attractive opportunity for strategic partners seeking long-term
lithium supply at a time when global demand is growing rapidly and not enough projects are being developed to meet
forecast demand. Completion of the PFS allows us to kickstart the process of selecting a strategic partner to fund
and develop the Project, with our already engaged consultant Cutfield Freeman & Co.

As promised, we end Q1 2026 very strongly after having agreed the long term CEOL, released a PFS with very
attractive economics and begun a strategic partner selection process that we believe will be very competitive, given
the historical interest our project has drawn from such parties. What lies ahead is an exciting period, as we will look to
begin preparing the Environmental Impact Assessment ("EIA"), seeking to dual-list on the ASX and begin preparing
for the Definitive Feasibility Study ("DFS"), all the while completing the strategic partner selection process by year
end.

| am really enthusiastic for CleanTech Lithium, our shareholders and me personally, as we have delivered on our
promises and can now finally begin the next stage of development of Laguna Verde. | look forward to updating our
shareholders in the coming days on the merits of our PFS and our plans to unlock the real potential of our flagship
project.”

Pre-Feasibility Study

The PFS was led by the study integrator, who coordinated the work of third-party consultants and information provided
by the Company.

Major third-party contributors to the study include:

Montgomery & Associates - Geology, hydrogeology, resources, reserve modelling and wellfield design

X-an Lanshen New Material Technology Company ("Lanshen") - Process design and engineering, process
capital and operating cost estimates

Ad Infinitum - Process design review, flowsheet development and processing technical oversight (Competent
Person - Processing)

Benchmark Minerals Intelligence - Lithium product marketing studies

Worley - Project infrastructure engineering and infrastructure capital and operating cost estimates,
construction planning and financial modelling

Process design inputs were developed by Lanshen and reviewed and integrated by Ad Infinitum, whose principal acted
as the Competent Person responsible for processing. Worley's role was focused on infrastructure, engineering, and
cost estimation whereas Lanshen was primary responsible for process design.

The PFS incorporates inputs from third-party specialists, including process design, hydrogeology and market
analysis, which have been relied upon for the purposes of the study. The study integrator has not independently
verified all third-party inputs and does not accept responsibility for such information.

Project Overview

The Laguna Verde Project is located in the Atacama Region, Chile, at elevations exceeding 4,300 metres
above sea level. The Project is situated approximately 265km east of the regional mining centre of
Copiap6. A paved highway Route 31 which extends from Copiapd through to Argentina, runs through the
project area. The proximity to the international border and established transport corridors supports
logistics for equipment supply, reagent importation, and export of finished product.

As part of the PFS process a plant location trade-off study was undertaken as announced to the market
on July 02, 2024 (Link). The study resulted in the decision to locate the downstream Lithium Carbonation
Plant ("LC Plant") in Copiap6, and the plant for the DLE and eluate concentration stages which produce a
concentrated lithium chloride (LiCl) solution, at the Laguna Verde project site, as shown in Figure 1. This
configuration greatly reduces the footprint at the project site, from power supply, storage, camp and plant
facilities, along with construction phase and environmental impacts. With approximately 70% of the
operational workforce employed at the carbonation plant, locating it in Copiapd provides major
advantages in accessing a skilled workforce, along with existing infrastructure, power supply and other
inputs. This carbonation plant could be expanded to process LiCl from additional future projects in the
region.
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Figure 1: Regional Map and Plant Locations

Project Configuration and Recovery Method

The proposed development for production of 15,000 LCE comprises two project sites:

Laguna Verde Site - LiCl Production:

o Lithium chloride (LiCl) production facility
o Brine extraction and reinjection wellfields
o Raw brine handling and DLE processing
o Concentration and purification to produce a transportable LiCl solution

Copiap6 Site (conversion to 15,000tpa battery grade lithium carbonate):
o Lithium carbonate (Li CO ) conversion facility
o Final product drying, micronizing and packaging

The Process Block Diagram further details this configuration by showing an oweniew of the recowery method as
presented in Figure 2 below.
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Laguna Verde LiCl Plant

At the Laguna Verde project site brine is extracted from the production wellfield and pre-treated to control suspended
solids prior to DLE processing. For the PFS, the Company selected the DLE adsorbent provided by Lanshen after
extensive test-work on various adsorbents. Lanshen’s provides an alumina-based adsorbent which is the most
commercially established DLE adsorbent, and it has been a leader in commercial deployment in the DLE sector.



Figure 3: Lanshen Commercial DLE Unit in China

In the DLE process lithium is selectively recowered by passing the feed brine through columns filled with the
adsorbent. The columns are arranged in a carousel system, a commercial scale example of which is shown in Figure
3. Lithium is desorbed with demineralised water to produce a dilute LiCl eluate, which is subsequently upgraded
through a staged purification and concentration circuit.

At the Laguna Verde site the plant will produce a LiCl solution that is approximately 5.88% lithium,
suitable for bulk transport to Copiapé for carbonate conversion. Depleted brine and process effluents are
managed through integrated water recovery systems and reinjection into the basin aquifer to minimize
net freshwater consumption and aquifer depletion.

The key recovery parameters achieved at the Laguna Verde LiCl plant are:

DLE lithium recovery: 90.0%
Membranes recovery (RO-NF-ED) + IX: 98.4%
LiCl Plant total recovery: 88.6%

Copiap6 Lithium Carbonate (LC) Plant

The concentrated LiCl solution is transported to Copiapé and converted to lithium carbonate using soda
ash (Na CO ) carbonation at approximately 85°C. The conversion process includes:

Carbonation reactor,
Solid-liquid separation,
Hot washing,
Drying and micronizing to meet battery-grade specifications,
Mother-liquor recovery circuit for lithium recovery and recycling.
The recovery achieved in the carbonation stage is 87.2% however the design achieves incremental

recovery from the mother-liquor circuit that results in total recovery from the Lithium Carbonation Plant of
96.5%.

Based on the total recovery rates of the LiCl plant of 88.6% and the total recovery of the Lithium
Carbonation plant of 96.5%, the global recovery rate for the process is 85.5%. The flowsheet is designed
around high internal water recovery. Key features include:

RO/NF/ED-based water recovery systems,
Evaporation condensate reuse,
Reinjection of depleted brine and treated effluents.

From an environmental perspective, the absence of conventional evaporation ponds and reliance on
reinjection represent a fundamental design feature intended to reduce long-term disturbance.

Project Infrastructure

The infrastructure framework supporting the Laguna Verde Project comprises the two primary sites and associated
logistics comidors. Product export and most reagent imports are expected to be routed via Angamos Port (Mgjillones).
Various other port options were assessed, and it was considered based on current available capacity to be the
superior option. This will require further evaluation.
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Laguna Verde Site Infrastructure

The LiCl Plant facilities will be situated northwest of the Laguna Verde, as illustrated in Figure 5, with remaining
infrastructure spread around the periphery of the laguna, mainly being:

a) Brine extraction wells.
b) Industrial facilities area for reagent/utilities.
c) Concentrated LiCl brine storage tanks for truck transport to the LC Plant. Two (2) tanks are

considered, with a storage capacity of 500 m? each (operational wolume), from where the trucks are
loaded, to transport the brine to the LC Plant.

d) No solid discards are generated from this plant, and all liquid discards are mixed with the spent brine
for reinjection.

Figure 5: Area of the LiCl Plant infrastructure

For the production of concentrated LiCl eluate with a capacity of 15,000 tpa LCE, the plant’s permanent installations
are configured as depicted in Figure 6. The central area marked as DLE plant comprises the DLE modules which total
10 carousels each with 30 columns.
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Figure 6: Main installations and facilities for LiCl Plant.

Electrical and Thermal Power

Electricity represents the primary energy input for the project. The electrical consumption for the plants at the Laguna
Verde site and at Copiapd is estimated as below, with the former having a much larger requirement:

Laguna Verde (LiCl plant): 175,200 MWh/year
Copiap6 (Li CO plant): 19,200 MWh/year

Electricity and thermal energy consumption hawe been estimated based on data supplied by Lanshen and
supplemented with engineering estimates for auxiliary equipment and plant utilities. The consumption values are used
to calculate annual electrical and thermal energy costs for the project. The energy basis includes:
Electrical demand for motors, pumps, compressors, wellfield pumping, instrumentation, and
general services.
Thermal energy requirements, including LPG consumption for boilers and saturated steam
generation.
Diesel usage for vehicles and mobile equipment at both plant sites.

Market-based unit pricing, derived from Chilean energy market data and preliminary supplier
information for LPG and diesel.

A number of options were evaluated for the supply of electricity to the Laguna Verde site. Based on the technical
information provided by CleanTech Lithium, a non-binding reference proposal was prepared by an established power
transmission company in Chile. The proposal is based on a Build-Own-Operate-Transfer (BOOT) model.

The operating time of the electrical supply is considered for the years of operational life of the project. The BOOT
proposal would deliver the required electrical supply to the Laguna Verde site via a 220 kV transmission lines and a
step-up substation. This will be a length of 130 km and follow the route of the national highway 31, as shown in
Figure 7, from a connection point near the existing La Coipa substation to the Laguna Verde plant. Altemative routes
will be evaluated in future stages of development.
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Figure 7: Route of Electrical Transmission Line based on Reference Proposal

The Chilean national electricity grid has one of the highest renewable energy penetration rates globally. As a resullt,
the Company will be well positioned to secure a BOOT agreement for 100% renewable energy. In addition, the
Company undertook several studies or proposals to evaluate other options related to the energy requirements of the
project, across electrical supply, gas or altemative heating technologies, and transport fuel. A major consideration in
undertaking this work was the potential to maximise the sustainability of the energy input required for the project.
These evaluations included:

A study on utilising onsite renewables comprising a solar photowltaic power plant, wind turbines and a
battery energy storage system to provide the full electrical energy requirements at the project site

Evaluation of solar thermal, or concentrated solar, technologies to provide the heat and steam energy
requirements at the Project site.

A desktop study was completed on the potential for geothermal energy to provide the heat and steam energy
requirements at the Project site. Laguna Verde is a recognised site for geothermal energy potential in Chile.



A proposal was received for utilising electric trucks for the transport of eluate from the project site to the
downstream processing plant at Copiapd. This would take advantage of a very large altitude gradient between
the two sites, which provides regenerative charging when transporting heawy loads down gradient and a much
lighter load on the retum.

These studies or proposals provided valuable ideas and insights that will be further evaluated at the next stages of
project feasibility studies.

LPG

Liquid petroleum gas (LPG) is to be used in the project as a heat energy source, specifically for the boiler at the LiCl
Plant and for the boiler and dryer in the LC Plant. This utility will be obtained locally and transported to the plant by
trucks.

Process Water

Water mass balances were completed for each of the plants at the Laguna Verde Site and at Copiapd, and the
consumption of water is as follows:

LiCI Plant: 160,800 m3/y (5.6 L/s)

LC Plant: no industrial water is required during normal operation due to recirculation of all water

within the process. Water is specifically required for start-up.
There are seweral options available for supply of process water under evaluation. Firstly, surface water courses that
contribute to the Laguna Verde. The Pefias Blanca River flows from west to east and has a continuous flow throughout
the year, while to the east of the Laguna Verde, there are intermittent surface water flows. Freshwater exploration
wells also exist in the westem portion of the basin with demonstrated pumping rates that exceed 40 L/s (Hydro
Exploraciones, 2020). Furthermore, a conceptual water balance of the basin recharge has been prepared and
indicates that the average estimated freshwater recharge in the Laguna Verde Basin corresponds to 570 L/s (M&A,
2024a). Potential sources of freshwater for the Project include the application for groundwater rights in the basin or the
purchase of existing water rights from third parties. Under normal conditions, the constitution of water rights may
require approximately one year from the date of filing.

The extracted process water at the project area will require treatment with a low-pressure reverse osmosis unit to
produce the required quality of demineralized water for eluate washing and other process water requirements.
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Figure 8: Identified Water Abstraction Points and Registered Water Rights
Laguna Verde and Laguna del Negro Francisco Areas

Mining Method

The mine plan is based on a 25-year Life-of-Mine (LOM) with an initial ramp-up followed by steady-state production of
15,000 tpa LCE:

. Months 1 - 2: 70% capacity
. Month 3: 85% capacity
. Months 4 - 5: 90% capacity

. Month 6 onward: Full capacity (15,000 tpa LCE)
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ower time. Modelled average brine feed rates are:

. ~498 Us during Year 1
. ~540 L/s from Year 2 onward

Wellfield Design

Full-scale production requires 36 vertical production wells, each designed to:

. Reach a total depth of approximately 400 m

. Be screened from 200-400 m below surface

. Target permeable unconsolidated and coarse tuff units
. Be spaced on average approximately 400 m apart

Placing the top of the screen at a 200 m depth is intended to minimize dilution from shallow freshwater or reinjected
brine. Wells are projected to be constructed with 10-inch stainless steel casing and equipped with 8-inch submersible
pumps. Brine will be conveyed through HDPE pipelines to a raw brine receiving pond and then to the DLE facility.

Production well locations were selected to remain within Measured and Indicated Resource zones, fall within the
CEOL polygon (outside of the exclusion zone) and within CleanTech's preferential licenses, and be located in areas
supported by aquifer testing (notably wells LV05 and LV06 which were pump tested).
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Figure 9: Well Field Layout

Mineral Resource Assessment and Reserves

The total Measured plus Indicated plus Inferred Resource estimate for the Laguna Verde Project is estimated at 1.90
million tonnes LCE, with an awerage lithium grade of 174 mg/L. Of this, Measured plus Indicated is 835,000 tonnes
LCE at an awerage lithium grade of 178 mg/L. This resource estimate was completed on October 30 2025 and a
detailed announcement was released on November 10, 2025 (Link). For further details on the estimate please refer to
this announcement.

The Ore Resene estimate is derived from the Measured and Indicated Mineral resources and is based on:
- Acalibrated 3D groundwater model (MODFLOW -USG),

- Variable density flow and transport,

- 25year production simulation.

- A 36 well production wellfield

- Screens set at 200400 m depth to limit dilution

Ore Resenes are reported at the point of reference of processed brine (rather than from the production wellheads); the
lithium mass extracted from the wells was multiplied by a process efficiency factor of 90% based on conducted pilot
testing.

All Ore Resenes are classified as Probable.
The Probable Resene Estimate for the Project corresponds to 378,000 tonnes of LCE at an awerage grade of 186

mg/L, sufficient to support the ramp-up and subsequent annual output of 15,000 tonnes LCE ower the 25-year
operating life. A lithium cut-off grade of 100 mg/L was applied to the resene estimate based on the chosen direct



lithium extraction processing method, as well as conservative metrics for long term lithium prices, and capital
expenditure and operating expenses.

Gross Net attributable
Category LCE  Lithium  Contained LCE  Lithium C‘I’.t”ht?'”med Operator
(million grade lithium metal (million grade Imél:al
tonnes) (mglL) (tonnes) tonnes) (mg/L) (tonnes)
Ore/Mineral
reserves per
asset
Proved - - - - - -
Probable 0.38 186 71,000 0.38 186 71,000
Total 0.38 186 71,000 0.38 186 71,000
Mineral CILgiqTech
resources per fthium
asset
Measured 0.39 181 74,000 0.39 181 74,000
Indicated 045 175 84,000 045 175 84,000
Inferred 1.07 167 200,000 1.07 167 200,000
Total 1.90 174 358,000 1.90 174 358,000
Notes:
1. LCE = lithium carbonate equivalent.
2. The conversion factor used to calculate LCE from lithium is based on molar weight. The equation is as follows: lithium x 5.323 = lithium
carbonate equivalent (Li2COB).
3. Average grades were calculated from the division between lithium mass (tonnes) and brine volume.
4. Lithium tonnages are rounded to the nearest thousand and grades are rounded to the nearest whole number; minor discrepancies may exist
when comparing values due to the use of averaging methods and rounding.
5. Alithium cut-off grade of 100 mg/L was applied based on the chosen DLE processing method, as well as anticipated capital expenditure
and operating expenses.
6. Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability. Furthermore, not all Mineral Resources can
be converted into Mineral Reserves after application of the modifying factors, which include but are not limited to mining, processing,
economic, and environmental factors.
7. Mneral Resources are reported inclusive of Mneral Reserves.
8. Mineral Reserves are reported at a point of reference of processed brine using a recovery factor of 90% based on pilot testing results.

Table 1: Summary of Resources and Resenes by Category (Resource effective date of 30 October 2025, and Resene
effective date of 09 March 2026)

Permitting and Environmental Considerations

A CEOL is required in Chile to exploit lithium. A decree was issued by the Ministry Mining on 10 March 2026 granting
a CEOL to the Company for the Laguna Verde project for 40 years. This decree is, as required for all decrees,
undergoing review by the Comptroller General's Office to ensure it complies with the Constitution and laws of Chile
following which the CEOL will be signed by the President of Chile and the Company.

The environmental and social assessment is aligned with Chilean regulatory requirements and reflects the Project's
dewelopment stage at the PFS lewel. The Project incorporates DLE with reinjection of spent brine, significantly
reducing evaporative losses compared to traditional solar evaporation operations with faster production rates and a
higher rate of recoweries of lithium with a smaller environmental footprint.

Environmental baseline studies hawe been initiated and form the foundation for permitting. Key environmental
considerations include:

Hydrogeological management,
Reinjection strategy,

Water sourcing,

Energy supply,

Waste management, and
Community engagement.

The Project remains subject to Chilean environmental permitting processes and CEOL regulatory requirements.
Permitting remains a critical path item.

The Project will require submission to Chile's Environmental Impact Assessment System ("SEIA") and approval of a
Resolution of Environmental Qualification ("RCA") prior to construction. The Project is not located within Sistema
Nacional de Areas Silvestres Protegidas del Estado ("SNASPE") protected areas but lies within a Zone of Tourist
Interest ("ZOIT"). Exploration activities have been designed to minimize impacts.

Community Engagement and Social Strategy

There are no communities within the area of influence of the project, however six communities are present along

transnortation roites CH31 and CHBN1 The Pastos Grandes Riina Lirka and Sinchi Wavra communities are located
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on the CH31 route, while the Pai Ote, Copiap6 and Sol Naciente communities are present on the CH601 route.
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Figure 10: Location of Indigenous Communities

CleanTech Lithium frames lithium dewvelopment in a manner that is envronmentally and socially sound. The Company
is committed to a sustainability strategy that positions it as a leader in sustainable lithium development through early
participation of indigenous communities and a broad range of stakeholders.

A formal partnership agreement with the nearby indigenous communities, signed in December 2024, supports
baseline work and EIA participation through a joint working group. Through this agreement, communities will provide
vital local knowledge for baseline studies and contribute directly to the overall EIA process.

The Company's engagement strategy is built on the following principles:
Early and participatory consultation
Transparent information channels and ongoing dialogue mechanisms
Focus on impact management, local employment and investment
Commitment to free, prior and informed consultation processes

This approach is evidenced by multiple engagement activities, including organised visits to the DLE pilot plant, drilling
campaigns and numerous consultation meetings. The Oompar&;s_ commitment to regional dewvelopment is further
demonstrated by the opening of a community outreach office in Copiapd and an employment and local skills strategy
deweloped in partnership with the Universidad de Atacama. The recent public endorsement by local communities
including from Indigenous Community President Ercilia Araya confirms that this is not merely a statement of intent,

but a clear path of engagement grounded in cultural and envronmental stewardship.

—

Figure 11: DLE Pilot Plant Inauguration Event with Indigenous Communities and Local Government Representatives,
May 2024

The social strategy aims to support long-term community acceptance and shared value dewelopment. Early
conversations on topics such as protocols, participation, investments, local employment and follow-up of initiatives
have enabled the Company to identify areas to foster autonomy and acceptance of the Project.

Project Financials and Economics
Capital Costs
The capital cost estimate has been prepared with an effectie date of 1 March 2026. The capital estimate

corresponds to an AACE Class 4 lewel of definition, consistent with a PFS. The expected accuracy range is
approximately -30% to +45%, reflecting the current level of engineering maturity. Pricing is based on Q4 2025 US



dollar values in constant terms, with no escalation applied.

Mechanical works represent the largest discipline component within direct costs, followed by concrete and structural
works. This distribution reflects the process-intensive nature of both the DLE-based LiCl plant and the lithium
carbonate conwersion facility. From an area perspective, the Laguna Verde salar site represents the largest share of
direct capital expenditure, driven by:

The LiCl process plant;

Production and reinjection wells;
Infrastructure and energy systems;
High-altitude construction requirements.

The Copiap6 site capital is primarily driven by the lithium carbonate plant and associated reception, storage and
senices infrastructure.

The base case assumes that the high-wltage transmission line will be delivered under a third-party BOOT
arrangement. Accordingly, the capital estimate includes only on-site electrical infrastructure and connection facilities.

Capital Cost Summary:

The PFS includes a detailed analysis of the direct and indirect costs based on a CAPEX Report prepared by the
study integrator. Key third-party and client-supplied inputs incorporated into the estimate include:

The Laguna Verde LiCl plant and the Colpia'vﬁaé Li CO plant, designed and budget-priced by Lanshen;
Main buildings at both sites, costed by ISM Ingenieria (including prefabricated structures ‘and civil works);
36 production wells and associated booster pumps, costed by CTL based on a budgeted quotation provided
by Geotec Boyles SA, a company based in Santiago, Chile;

Brine pumping and transport infrastructure (civl, electrical systems, transmission lines and pipelines),
engineered by Agora Soluciones.

The capital estimate reports a Total Installed Cost (TIC) of approximately US 748.2 miillion, including owner's costs
and contingency. Capital costs are shown by project area and Work Breakdown Structure (WBS) is provided in
Table 2, distinguishing between the Salar site and the Copiapd site:

Description Cost USD Cost USD %TIC
SALAR
General Salar 39,579,065 5.3
Wells 40,837,235 55
Lithium Chloride Plant 160,020,694 214
Salar Reagents Products 4,571,284 0.6
General Senices Salar 7,806,865 1.0
Infrastructure Salar 59,600,226 8.0
Energy Salar 33,112,829 4.4
Total Salar 345,528,198 46.2
COPIAPO
General Copiapo 10,745,834 1.4
LiCl Reception and Storage 8,899,206 1.2
Lithium Carbonate Plant 88,841,204 11.9
Copiapd Reagents Products 4,744,646 0.6
General Senices Copiapo 7,309,295 1.0
Infrastructure Copiapd 6,342,715 0.8
Energy Copiap6 2,100,645 0.3
Total Copiap6 128,983,545 17.2
Total Direct Cost 474,511,741 63.4
Indirect Cost 129,604,435 17.3
Owner Cost 18,980,470 25
Contingency - 20% of other costs 125,109,805 16.7
Escalation - -
Total Installed Costs 748,206,451 100.0
CAPEX OUTFLOWS USD %
Construction Year 1 - 2029 261,872,258 35.0
Construction Year 2 - 2030 486,334,194 65.0
Total Outflows 748,206,452 100.0

Table 2: Project Cost Estimate Summary by Area

Direct costs total a%)roximately US 474.5 million, representing approximately 63% of TIC. Indirect costs total
approximately US 129.6 million, reflecting execution strategy, high-altitude Iogistics and temporary facilities
requirements. Owner's costs total approximately US 19.0 million %aﬁproximately 3% of TIC), and contingency totals
approximately US 125.1 million, representing approximately 17% of TIC and approximately 20% of the base estimate.

Indirect Costs, Owner's Costs and Contingency:

Indirect costs: (approximately US 129.6 million) include engineering, procurement and construction management
EP/CM), temporary facilities, a 600-bed construction camp, freight and duties, spares and first-fill” items
including adsorbents, resins and membranes), third-party engineering senices, vendor representatives and
commissioning support.

Owner’s costs: (approximately US 19.0 million) are estimated at approximateIY 4% of direct costs and include
project matnagement support functions and allowances for permitting, EIA preparation and community
engagement.

Contingency: (approximately US 125.1 million) has been included to address uncertainties inherent at PFS level,
including design maturity, quantity variability, productivity assumptions, logistics and high-altitude construction



risk. Contingency excludes scope changes and force majeure costs.
The following Figure 12 shows the capex profile of the project, including first fill and sustaining capex:
Total CAPEX - Initial, First Fills & Sustaining
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Figure 12: Capital Expenditures and Timing
Capex Cost Intensity:

The capex costs of US 748m equates to a capex intensitg of approximately US 49,900 per tonne of battery grade
lithium carbonate which compares favourably with other DLE projects in development globally. The Opmpem will look
to further optimise the Erqect caBex during the DFS stage and'is considering various technical options which could
improwe efficiencies in the owerall DLE process.

Key Qualifications and Exclusions:

Exclusions from the estimate include escalation, financing costs, foreign exchange impacts, closure and
rehabilitation costs, ramp-up operating losses, sustaining capital and environmental or community expenditures
beyond the defined owner's allowance.

Sustaining Capex:

Sustaining capex is required after the initial ﬁ)roject investment to maintain ongoing operations. Sustaining capital for
the Project primarily comprises the first fill of consumable process materials supplied by Lanshen, including
adsorbents, resins, and membranes. The sustaining capital costs for adsorbents and resins, which are required to
commission and operate the facilities, total US 42.83 million.

Ongoing sustainin%capex is required throughout the remaining 24-year life of the project, amounting to an average of
approximately US 9 million per annum, although costs vary year on year, depending on facility requirements.

Operating Costs

The operating cost estimate has been prepared at PFS lewvel, primarily based on an OPEX Report pre?ared as part of
the study. The estimate integrates process definitions, mass balances, and reagent and consumable consumption
data provided by CTL and Lanshen, combined with Worley's cost databases and prevailing Chilean and intemational
pricing for labour, energy, reagents, consumables and logistics.

The operating model assumes steady-state fgroduction of 15,000 tpa of battery-grade Li CO, with continuous
operation across both the Laguna Verde salar facilities and the Copiapo lithium carbonate plant. The basis assumes
approximately 8,000 operating hours per year.

The estimate excludes escalation, financing costs, corporate overhead beyond the Project General Manager lewel,
technology licensing fees, and govermment royalties (which are incorporated separately in the economic model).

Operating Cost Structure:

Operating costs are classified into direct and indirect components, consistent with Worley's PFS methodology. The
total operating cost combines Laguna Verde and Copiap6 direct costs plus local G&A.

Total production cost: US 5,768/t Li CO (approximately US 86.516 million per year)

Operating Costs | USS$ | Tonne LizCO, Total 000 USS
DIRECT COSTS
Chemical Reagents 1.970 29,551
Energy 2.168 32527
Manpower 613 9.196
Catering 125 1.880
Maintenance 430 6.456
Transport 266 30883
Other 18 263
DIRECT COSTS SUBTOTAL | 5.590 83.855
INDIRECT COSTS |
General & Administration - Local 177 2661
INDIRECT COSTS SUBTOTAL I 177 2.661



TOTAL PRODUCTION COSTS

5.768 86.516

Table 3: Project Total OPEX- 15,000 tpa LioCO3

Indirect operating costs include General and administrative (G&A) expenses, Insurance, communications and

security, personnel transport between urban centres and operating sites.

Economic Analysis

The economic evaluation for the Laguna Verde Project PFS was completed in accordance with JORC and written to
be consistent with the disclosure requirements of NI 43-101, with an effective date of March 1, 2026. The evaluation
was based on a discounted cash flow (DCF) model prepared for the study that int
estimates, a production schedule constrain
Lanshen inputs), and long-term lithium carbonate

Igﬁcu?_\gRa
model produces annual cash flows and calculates NPV, IRR,

Evaluation Criteria:

The analysis evaluates an approximatelé/ two-year construction period followed by 25 years of operations. Results are
US dollars with no inflation escalation a%pplled to costs or revenues. Cash flows

stated in real (constant dollar) 2026
the start of construction in 2029 (cash

are discount:

at an 8% real discount rate, and NPVs are calculated as o

flows discounted to this 2029 date).

Cashflow & Economic Analysis:

The economic analysis carried out in the study included the following basic assumptions:

CAPEX

Schedule

2029 - US 261.9 million
2030 - US 486.3 million
Total - US 748.2 million

Production

Schedule

Grade

Annual production of 15,000 tonnes per annum commencing in
2031

Production ramp-up projected at 50% in Year 1 with full capacity
being achieved in Year 2.

50% of initial production will be battery grade, reaching 95% in
Year 2 and 100% by Year 4

Lithium
Carbonate
Sales Prices

Annual Prices

2031 - US 22,500 per tonne
Long-term - US 22,500 per tonne
Source: Canaccord Genuity Forecast (Nov. 2025)

Opex

Cost
tonne

per

US 5,768

Financing

Project
Funding

Analysis assumes entire project funded by the Company from its
own capital. No debt or financing costs included.

Taxes
Royalties

&

Corporate Tax

Royalties
(CEQL)

Withholding
Tax

First Category Tax as currently defined in the Chilean tax regime
for mining industries - 27% on net profits (after royalties)

Specific payments to the Chile State and other parties - Based on
the CEOL terms agreed in March 2026:

§ Annual Operating Margin Payment: a progressive table which
increases from 0% where the operating margin is below 20%
maximum rate of 15.5% when the operating margin exceeds
99%.

§ Contributions to local indigenous communities: Payments
are made to designated indigenous communities in
accordance with the provisions of the Laguna Verde CEOL
and related private agreements. Contributions are calculated
at 0.4% of gross annual lithium sales revenue.

§ Contributions to Local Government: Payments are made for
regional and municipal development in accordance with the
CEQOL provisions. These payments are allocated to the
Regional Government and local municipalities. Calculated at
0.4% of gross annual lithium sales revenue.

§ Ad Valorem Royalty: Applies to lithium product sales and is
calculated on a progressive, marginal basis according to the
realized sales price per metfric tonne of lithium product. The
royalty is applied marginally across each price band,
including the following examples:

0 US 0-US 10k per tonne sales price - 1% marginal rate

0 Ower US 10k-US 15k per tonne - 2.5%

o Over US 20k-US 25k - 7.5%

0 Over US 30k- 35k - 30%

0 Over US 40k - 50%

o Under this scenario, the effective weighted average
royalty rate is approximately 2.9% of gross sales
revenue for the period

§ Contributions to Sustainable Productive Development:
Contributions to the State and designated institutions to
support sustainable productive development under the
CEOL. The contribution is calculated as 15% of the ad
valorem royalty component. The amount, when calculated, is
deductible from the Ad Valorem royalty payment for that
period

With foreign companies or investors, the additional tax that

companies must pay when distributing their profits and dividends

owerseas is 35%, in which case, the First Category Tax operates
as a credit. In the PFS, the tax rate of 27% is used as the

by hyd | d design ( ratted Rl C8/:\|:\EX a_nci OPEé(
y hydrogeology and process design (Montgome ssociates an
o ssumptl%ns from Canaccord GenL%y Nov 2025). The
and payback on both a before-tax and after-tax basis.




applicable rate on a project economics basis. PFS also assumes
CleanTech Lithium will establish tax arrangements in Chile and
elsewhere to manage the additional 8% net withholding tax which
may be payable in the event that dividends are distributed outside
Chile.

Table 4: Key Assumptions in Economic Analysis of Laguna Verde project

Revenues:
Based on annual production of 15,000 tpa LCE:

2035 - 2055 Totals

2032
F

2034

LiCO: BG 14,250 14,550
uco: 76 TRA 3,750| 750 450| | 4,950/
Total LCO: | TPA 0 0 7,5000 15,0000 15,0000 15,000 15,000 367,500
|
LCO; BG | USS/MT | o444 22500] z2500] 22500 z2.500] 22,500 2,500 232,387
LCO: TG | USS/MT | 1m444) 21,500)  20,500|  21,500) 21,500 21,500 21,500 21,387
| 22,487
LC0: BG 84,375| 320625 327,375 337,500 337,500| 8,157,375
LCO: TG 80,625| 16,125 9,675 o 0 106,425
Total LD, | US% 000
/ year 165,000 336,750 337,050| 337,500 337,500| 8,263,800

Table 5: Production Revenues
Cash Flow Projection:

The cash flow forecast integrates capital expenditures, operating costs, revenues, taxes, royalties, CEOL-related
paymaents, depreciation, amortization, and working capital movements to generate annual before-tax and after-tax
cash flows.

The resulting Project cash flow projection forms the basis for the calculation of economic indicators, including NPV,
IRR, and payback period:

Annual cashflows are strong throughout the life of the project as shown in Figure 13 below:

Laguna Verde Project - Yearly Cash Flow
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Figure 13: Project Annual Cash Flows - 15,000 tpa LioCO3

Laguna Verde Project - Cumulative Cash Flow
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production rate of 15,000 tpa of lithium carbonate and a lithium sales price of US 22,500 per metric tonne, the
combined weighted average royalty burden over the evaluation period is estimated at approximately 6.1% of gross
revenues.

Economic Evaluation Results:

Based on the assumptions described abowe, the Laguna Verde Project demonstrates strong economic performance.
On a before-tax basis, the project generates an NPV (8%) of approximately US 1.37 billion, with an IRR of
approximately 24.2% and a payback period of approximately 3.9 years from commencement of commercial
production.

On an aftertax basis, the project generates an NPV (8%) of approximately US 0.96 billion, with an IRR of
approximately 21.2% and a payback period of approximately 4.0 years.

BEFORE TAX AFTER TAX
MM US
NPV 0% 4.599 NPV 0% 3.354
NPV 6% 1.830 NPV 6% 1.306
NPV 8% 1.366 NPV 8% 959
NPV 10% 1.020 NPV 10% 699
IRR 24.2% IRR 21.2%
PAY BACK 3Y&11M PAY BACK 4Y&0M
Table 6: Summary of Economic Results
Sensitivity Analysis:

A post-tax sensitivity analysis evaluates the effect of varying CAPEX lithium carbonate price, \})roduction rate, and
OPEX independently to 80%, 90%, 110%, and 120% of base case, measunngAmEacts on NPV (8%) and IRR. The
results show NPV is most sensitive to price, followed by production, while CAPEX and OPEX have comparatively
smaller impacts on NPV within the tested ranges. Similar results are obtained for the IRR sensitivity.

DRIVER PROJECT NPV (8% - MMUS

VARIABLE BASE CASEVALUES 80% | 90% 100% | 110% 120%
CAPEX NS 748 | 1094 | 1026 959 891 824
Price US /Tonne 22,500 546 757 959 1,158 1,357
Production | _TPA 15000 | 635 798 959 1120 1279
OPEX US /Tonne 5768 | 1,063 | _1.010 959 305 850

Table 7: Project After Taxes - NPV 8% Sensitivity
Project NPV (8%) - Sensitivity

Project NPV (8%) (MMUSS)

== L0, CAPEX

a= LiyC0, Price
600 - LiyC0); Production
== LiC0; OPEX

[ -] 90 100 110 1%
Sensitivity (% of base case)

Figure 15: Project After Taxes NPV 8% Sensitivity

The results indicate that, as expected, the project's NPV is highl(}/ sensitive to lithium carbonate price lewvels. A £20%
variation in lithium carbonate price results in an approximate 42% change in NPV, making price the most influential
driver on project value.

The project is also materially sensitive to production lewels, with a +20% variation in production rate resulting in an
approximate 33% change in NPV. This reflects the strong leverage of production throughput on revenue generation
and overall project economics.

By comparison, the project's NPV is less sensitive to variations in CAPEX and OPEX A +20% variation in CAPEX
results in an approximate 12% change in NPV, while a +20% variation in OPEXleads to an approximate 11% change
in NPV. This reflects the relative scale of operating margins and long-term revenue generation compared to upfront
and ongoing cost variations.

The economic results are based on preliminary engineering and economic assessments and are subject to risks and
uncertainties, including lithium price variability, process performance, permitting outcomes and project execution.

The PFS is based on preliminary engineering and economic assessments and incorporates information provided by
CleanTech Lithium PLC and third-party consultants. While Worley has acted as study integrator and provided
engineerir]ﬁ and cost estimation senvces, it has not independently verified all third-party inputs and does not accept
responsibi |t%/ for such information. The results presented are subject to risks and uncertainties typical of projects at
this stage of development.

Funding the Development



CleanTech Lithium announced in early January 2026 that it had appointed Cutfield Freeman & Company Limited
("Cutfield") as its Financial Advisor for the purposes of supporting the Company in selecting a strategic partner for the
neé(é prt1_ase of development at the Laguna Verde project and in structuring the financing pathway towards commercial
production.

The Company has been working closely with Cutfield since their appointment and they are confident the economics
of PFS are sufficiently robust to elicit real interest from the many parties of scale they have on the target list agreed
with the Company, ‘including relevant supporting banks. is includes OEMs, intemational traders, battery
manufacturers, industry players and other entities. This is in addition to parties the Company has had under NDA for
some time and who have been awaiting the approval of the CEOL and release of the PFS.

Cutfield will now commence their process to select a strategic partner. The CTL Board believes that Laguna Verde
will be a very attractive project for parties looking to secure long-term lithium carbonate supply at a time where

demand is forecast to increase substantially in the coming years and supply becomes increasingly constrained.
Competent Persons Statement

The following professionals act as competent persons, as defined in the AIM Note for Mining, Oil and Gas Companies
(June 2009) and JORC Code (2012):

Mr. Michael Rosko is a Registered Member of the Society for Mining, Metallurgy and Exploration, member #4064687.
He graduated from the University of lllinois with a bachelor's degree in geosciences in 1983, and from the University of
Arizona with a master's degree in geosciences in 1986. Mr. Rosko is a registered professional geologist in the states
of Arizona (#25065), California (#5236), and Texas (#6359). Mr. Rosko has practiced his profession for 40 years and
has been directly involved in design of numerous exploration and production well programs in salar basins in support
of lithium exploration, and estimation of the lithium resources and reserves for many other lithium projects in Argentina
and Chile. Mr. Rosko is a Vice President and Senior Hydrogeologist at Montgomery & Associates.

Mr. Brandon Schneider is employed as a Senior Hydrogeologist at Montgomery & Associates. He graduated from
Califomia Lutheran University in 2011 with a Bachelor of Science degree in Geology (with Honors) and obtained a
Master of Science in Geological Sciences (Hydrogeology focus) from the University of Notre Dame in 2013. He is a
professional in the discipline of Hydrogeology, and is a Registered Professional Geologist in Arizona (#61267) and
SME Registered Member (#4306449). He has practiced his profession continuously since 2013. His relevant
experience includes: (i) from 2013 to 2016, consulting hydrogeologist specializing in hydrogeological
characterizations, aquifer test analyses, groundwater modeling, and pumping well optimization for mining projects and
sedimentary basins in Arizona, United States; (i) since 2017, consulting hydrogeologist in Chile specializing in
lithium brine projects in Argentina and Chile with relevant and continuous experience in brine exploration, lithium brine
resource and resene estimates, resource and resene reporting, variable density flow and transport modeling, and
optimization of groundwater pumping.

Mr. Marcelo Brawo, Chemical Engineer (Universidad Catdlica del Norte), has a Master's Degree in Engineering
Sciences major in Mineral Processing, Universidad de Antofagasta. He cumently works as a Senior Process
Consulting Engineer at the Ad-Infinitum company. Mr Brawo has relevant experience in researching and deweloping
potassium, lithium carbonate, and solar evapo-concentration design processes in Chile, Argentina, and Bolivia. Mr
Brawo, who has reviewed and approved the information contained in the chapters relevant to his expertise contained in
this announcement, is registered with No. 412 in the public registry of Competent Persons in Mining Resources and
Resenes per the Law of Persons Competent and its Regulations in force in Chile. Mr Brawo has sufficient experience
relevant to the metallurgical tests and the type of subsequent processing of the extracted brines under consideration
and to the activity being carried out to qualify as a competent person, as defined in the JORC Code. Mr Brawo
consents to the inclusion in the press release of the matters based on his information in the form and context in
which it appears.

For further information contact:

CleanTech Lithium PLC

Ignacio Mehech/Gordon Stein/Nick Baxter Office: +44 (0) 1534 668 321
Mobile: +44 (0) 7494 630 360
Email: info@ctlithium.com

Beaumont Cornish Limited (Nominated Adviser) +44 (0) 20 7628 3396

Roland Comish/Asia Szusciak

Istar Capital Limited (Joint Broker) +44 (0) 20 3884 8450
Daniel Fox-Davies daniel@istarcapital.com
Canaccord Genuity (Joint Broker) +44 (0) 20 7523 4680

James Asensio

Tables included in this RNS have been sourced directly from the PFS or are based on data that is from the PFS.



Investors can sign up to Inwestor Meet Company for free and add to meet CleanTech Lithium Plc Ja:
https://www.investormeetcompany.comy/cleantech-lithium-plc/register-investor

Beaumont Comish Limited ("Beaumont Comish”) is the Company's Nominated Adviser and is authorised and
regulated by the FCA. Beaumont Comish's responsibilities as the Company’s Nominated Adviser, including a
responsibility to advise and guide the Company on its responsibilities under the AIM Rules for Companies and AIM
Rules for Nominated Advisers, are owed solely to the London Stock Exchange. Beaumont Comish is not acting for
and will not be responsible to any other persons for providing protections afforded to customers of Beaumont Comish
nor for advising them in relation to the proposed arrangements described in this announcement or any matter referred
toin it.

Glossary

CaCp calciumchloride

CaC03 calciumcarbonate

CAPEX Capital Cost Estimates

CAPEX intensity Annual revenue ratio

CEOL Special Operation Contracts for Lithiumin Chile

a chlorine

CP conpetent person

DLE direct lithiumextraction

DFS Definitive feasibility study

BA Environmental Inpact Assessment Study

RR Internal Rate of Return
a professional code of practice that sets minimumstandards for Public Reporting of minerals

JORC Code (2012) | Bxploration Results, Mneral Resources and Ore Reserves published by the Australasian Joint Ore
Reserves Comittee

X jon-exchange

km kilorretre

kP square kilometre

I/'s litres per second

LCE lithium carbonate equivalent

Li lithium

Lia lithium chloride

LIOHHO lithiumhydroxide

LioCO3 lithium carbonate

LCE lithium carbonate equivalent

LOM Life-of-nmine

LV Laguna Verde

m nmetre

m cubic metres

mg/L milligramper litre

Na sodium

NayO03 sodiumcarbonate (soda ash)

NPV Net Present Value

OPEX Operating Cost Estimates

FFS PRre-feasibility study

QP Qualified Person

RCA Resolution of Environmental Qualification

RO-NF-ED RO (Reverse Osnsis), NF (Nanofiltration), and ED (Hectrodialysis)

t tonnes

tpa tonnes per annum

TIC total installed costs

us United States dollar

ZOom Zone of Tourist Interest

Notes

CleanTech Lithium (AIM:CTL, Frankfurt: T2N) is an exploration and development company advancing lithium projects
in Chile for the clean energy transition. CleanTech Lithium has two key lithium projects in Chile, Laguna Verde and
Viento Andino, and exploration stage project in Arenas Blancas (Salar de Atacama), located in the lithium triangle, a
leading centre for battery grade lithium production. CleanTech Lithium and the Mining Ministry in Chile have agreed
the contractual terms for the Special Lithium Operating Contract ("CEOL") for Laguna Verde, subject to final
ratification.

CleanTech Lithium is committed to utilising Direct Lithium Extraction ("DLE") with reinjection of spent brine. Direct
Lithium Extraction is a transformative technology which remowves lithium from brine with higher recoweries, short
dewelopment lead times and no extensive evaporation pond construction. For more information, please \sit:
www.ctlithium.com



JORC Code, 2012 Edition - Table 1

Section 1 Sampling Techniques and Data
(Criteria in this section apply to all succeeding sections.)

Criteria JORC Code explanation Commentary
Sampling Nature and quality of sampling
techniques (eg cut channels, random chips,

or specific specialised industry
standard measurement tools
appropriate to the minerals
under investigation, such as
down hole gamma sondes, or
handheld XRF instruments, efc).
These examples should not be
taken as limiting the broad
meaning of sampling.

Include reference to measures
taken to ensure sample
representativity and the
appropriate calibration of any
measurement tools or systems
used.

Aspects of the determination of
mineralisation that are Material
to the Public Report.

In cases where ‘industry
standard' work has been done
this would be relatively simple -
(eg ‘reverse circulation drilling .
vas used to obtain 1 m samples
from which 3 kg was pulverised
to produce a 30 g charge for fire
assay). In other cases more
explanation may be required,
such as where there is coarse
gold that has inherent sampling
problems. Unusual commodities
or mineralisation types (eg
submarine nodules) may warrant
disclosure of detailed
information.

Sub-surface brine samples were obtained using six
different methods: Packer sampling, PVC ailift
sampling, disposable bailer sampling, electric valve
bailer sampling, Hydrasleeve sampling, and composite
brine sampling during pumping tests.

Brine water samples were taken from the surface of
the lagoon, in an 800 m sampling grid, including eight
sampling duplicates at random locations. The samples
were taken from a 0.5 m depth, and for positions with
a depth abowe 5 m, a bottom sample was also
obtained.

In the field, electrical conductivity and temperature
were measured for every sample with a Hanna
Multiparameter device. All materials and sampling
bottles were first flushed with brine water before being
filled.

For every sample, 2 liters of brine were obtained with a
1-liter double valve bailer, using a new bailer for each
sampling position. All materials and sampling bottles
were first flushed with 100 cc of brine water before
receiving the final sample. Electrical conductivity was
measured for every sample with a Hanna
Multiparameter model HI98192. The last two samples
that had similar stabilized electrical conductivity values
were identified as the primary and duplicate samples.

For the packer sampling, a packer bit tool provided by
the drilling company (Big Bear) was used. Once the
sampling support was sealed, a purging operation took
place until no drilling mud was detected. After the
purging operation, a half an hour waiting period took
place to let brine enter to the packer tool before
sampling with a double valve bailer.

Successiwe 1-liter samples were taken every 30
minutes with a double valve bailer.

Packer samples were obtained approximately every
18 m.

PVC casing suction brine samples were extracted
after well development. Once the well was clean and
enough water was purged (at least three times the well
wlume), the PVC casing suction samples were taken
from bottom to top while the 2-inch PVC was extracted
from the well. A 20-liter bucket was filled with brine
and samples were obtained from the bucket once the
remaining fine sediments were decanted.

Brine airlift samples were taken every 6 m.

Disposable bailer samples were obtained by JCP
Ltda. specialists in water sampling. Samples were
taken from the interest depths with a double valve
disposable bailer. The bailer was lowered and raised
with an electric cable winch to maintain a constant
welocity and awoid bailer valves opening after taking
the sample. A new bailer was used for each well.

Disposable bailer samoles were obtained everv 6 m.




In the first quarter of 2023, electric bailer samples
were taken from wells LV05, LV06, and LVO02 after
their proper development. Depth-specific samples
were obtained with a 1-liter electric bailer. This
sampling process was undertaken by Geodatos.

On all sampling procedures the materials and
sampling bottles were first flushed with 100 cc of brine
water before receiving the final sample.

Packer samples were taken in wells LV01, LVO02,
LVO3, LV07, and LV11. Airlift samples were obtained
from wells LVO1, LV04, LV05, and LVO6. Disposable
bailer samples were taken in wells LVO1 and LV02.
Electronic bailer samples were obtained from wells
LV02, LV05, and LVO06. Hydrasleeve samples were
taken from LV04 and LV11. Composite brine samples
from pumping tests were taken at wells LV05 and
LV06

Drilling
techniques

Drill type (eg core, reverse
circulation, open-hole hammer,
rotary air blast, auger, Bangka,
sonic, etc) and details (eg core
diameter, triple or standard
tube, depth of diamond tails,
face-sampling bit or other type,
whether core is oriented and if
so, by what method, efc).

Diamond drilling with a PQ3 diameter was used to drill
wells LVO1 and LVO03 to a depth of 320 m. Below that
depth, the drilling diameter was reduced to HQ3.

At wells LV02 and LV04, diamond drilling with a PQ3
diameter was used to their final depth.

For both diameters, a triple tube core barrel was used
for the core recowery.

Except for drillhole LV04, custom-made packer bits
provided by Big Bear were used to obtain brine
samples.

Drillholes LVO1, LV02 and LVV04 were cased with 3"
PVC and silica gravel. LV0O3 was not cased due to well
collapse and tool entrapment.

Wells LV05 and LVO6 were drilled using the flooded
reverse drilling method with a 14 % inch diameter to
their final depths. Both wells were cased with 8-inch
PVC and grawel pack.

Diamond drillholes LVMO05a and LVMO6¢ were drilled
with a HQ3 diameter from surface to the final depth.
LVMO05b was drilled with Tricone 3 7/8" diameter from
land surface to 41.5 m.

Diamond drillhole LVO7 was drilled with PQ3 diameter
from land surface to 300 m, and with HQ3 diameter
from 300 to 650 m.

Diamond drillhole LV11 was drilled with PQ3 diameter
from land surface to 254 m with no recowery in the first
50 meters, and it was drilled with HQ3 diameter from
254 t0 412.85 m.

Development operations

After PVC casing and silica gravel installation took
place at the exploration wells, a development process
was undertaken to ensure clean aquifer water was
available during sampling. The well development
included injection of a hypochlorite solution to break
the drilling additives, and purging via airliting of a
minimum three well volumes was undertaken to clean
the cased well from drilling mud.




The deweloping process was made using a small rig, a
high-pressure compressor and 2-inch threaded PVC
that can be coupled to reach any depth. The
purging/cleaning operation was made from top to
bottom, injecting air with a hose inside the 2-inch PVC
and "suctioning" the water to emulate a reverse
circulation (airlift) system.

Drill sample Method of recording and Diamond core recovery was ensured by direct
recovery assess{ng core and chip sample supenision and continuous geological logging in the
recoveries and results field.
assessed.
Measures taken to maximise For wells drilled using the flooded reverse drilling
sample recovery and ensure method, drill cuttings were collected in 10 kg sample
representative nature of the bags for geological logging and tests purposes. Direct
samples. supenision and continuous geological logging were
Whether a relationship exists applied to ensure reliable recovery and descriptions
between sample recovery and
grade and whether sample bias
may have occurred due to
preferential loss/gain of
fine/coarse material.
Logging Whether core and chip samples Geological logging took place continuously during

have been geologically and
geotechnically logged to a level
of detail to support appropriate
Mineral Resource estimation,
mining studies and metallurgical
studies.

Whether logging is qualitative or
quantitative in nature. Core (or
costean, channel, efc)
photography.

The total length and percentage
of the relevant intersections

logged.

drilling in the field. Descriptions were done by
CleanTech and M&A.

Logging forms were prepared prior to field work and
were used to ensure the same information and style
was used regardless of the field geologist.

Sub-sampling

If core, whether cut or sawn and

During the brine batch preparation process, the

techniques whether quarter, half or all core samples were transferred to new sampling bottles.
and sample taken. Quality control samples, including standards (intemal
i . standards composed of a known stable brine),

preparation If non-core, mhethe_r riffled, tube duplicates, and blank samples (distilled water) were

sampled, rotary split, efc and domly included in the batch. After quality control

whether sampled et or diy. randomly included in the batch. After quality control

sample insertion, all samples were re-numbered

For all sample types, the before submitting to laboratory. Before transferring

nature, quality and each sample, the materials used for the transfer were

appropriateness of the sample flushed with distilled water and were then shaken to

preparation technique. remove water excess, awiding contamination.

Quality control procedures

adopted for all sub-sampling

stages to maximise

representivity of samples.

Measures taken to ensure that

the sampling is representative of

the in situ material collected,

including for instance results for

field duplicate/second-half

sampling.

Whether sample sizes are

appropriate to the grain size of

the matenal being sampled.
Quality of The nature, quality and Brine samples were assayed by ALS Life Science
assay data appropriateness of the assaying Chile laboratory (ALS), for Li, K, B, Mg, Ca, Cu, and
and laboratory and laboratory procedures used Na using the ICP-OES method described on QWI-IO-
tests and whether the technique is ICP-OES- 01 Edition A, Modification 0 EPA 3005A;

considered partial or total.

For geophysical tools,
spectrometers, handheld XRF
instruments, etc, the
parameters used in determining
the analysis including
instrument make and model,
reading times, calibrations
factors applied and their
derivation, etc.

EPA 200.2.

For density measurements, the method described by
Thompson and Troeh Y "Los suelos y su fertilidad.”
2002. Editorial Reverté S.A. Cuarta Edicion. Pags.75-
85, was used.

Chlorine determination was done based on Standard
Methods for the Examination of Water and




Nature of quality control
procedures adopted (eg
standards, blanks, duplicates,
extemal laboratory checks) and
whether acceptable levels of
accuracy (ie lack of bias) and
precision have been
established.

Wastewater, 23rd Edition 2017. Método 4500-CI-B
QWI-IO-CI-01 Emisién B, mod. 1. SM 4500-Cl- B,
22nd Edition 2012.

Total Dissolved Solid (TDS) determination was done
using the method described on INN'SMA SM 2540 C
Ed 22, 2012.

Sulfate was analyzed according to the method
described in INN'SMA SM 4500 SO4-D Ed 22, 2012.

Duplicates were obtained randomly during brine
sampling. Also, blanks (distilled water) and standards
were randomly inserted during the laboratory batch
preparation.

The 2022 standards were prepared by the
Universidad Catdlica del Norte, Chile using a known
stable brine. Standard nominal grade was calculated
in a round-robin process that included four
laboratories. The ALS laboratory was validated during
the round-robin process.

Check samples composed by standards, duplicates,
and blanks were inserted at a rate of one for each 20
original samples during the year 2022.

After the year 2023, quality control samples were
inserted at a rate of one every 10 original samples.
For the 2023 QA/QC process, a new set of standards
was intemally prepared using 200 liters of brine
obtained from well LVVO2 during the development
process. Standard nominal lithium grade was
calculated in a round-robin process that included four
laboratories.

For the 2024 sampling campaign, duplicates,
standards, and blanks were utilized during brine
sampling and were submitted for analysis. Standards
for the 2024 campaign were prepared in the University
of Antofagasta. Quality control samples were inserted
at a rate of approximately one every 10 original
samples.

Geophysics:

To measure the lake bathymetry, a Garmin Echomap
CV44 and Eco Probe CV20-TM Garmin were used.
The equipment has a resolution of 0.3 ft and
maximum depth measurement of 2,900 ft. The
bathymetry data was calibrated using a density of

1.14 glem®.

For the TEM geophysical suney, a Zonge
multipurpose digital receiver model GDP-32 and TEM
transmitter model ZT-30 were used.

For the first survey campaign in May 2021, a
coincident transmission/reception loop was utilized
with 11 lines and a 400 m separation. 167 stations
were designated with a 100x100 m? loop and four

stations with a 200x200 m? loop; a suney depth of
300 m and 400 m was reached, respectively.

For the second TEM geophysical suney in March
2022, 32 TEM stations were suneyed which utilized
six lines and a 400 m separation. A coincident loop
Tx=Rx of 200 x 200 m? allowed for the investigation to
a depth of 400 m.

For the third TEM geophysical suney in January
2023, 14 TEM stations were suneyed with two lines
and a 400 m separation. A coincident loop Tx=Rx of

2 e . . . . o




ZUUxZ200 m= allowed Tor Investigation to a depth or 4UU
m.

The equipment used for the gravity suney was a
Scintrex portable digital model CG-5 Autograv,
"microgravity meter”, with a 0.001 mGal resolution as
well as a tidal, temperature, pressure, and automatic
lewvel correction system.

The topographic data measured during the gravity
suney was acquired with a double frequency
differential positioning equipment, brand CHC NAV,
model I-80 GNSS, that consists of two synchronized
instruments, the first of which was fixed at a known
topographic station, and the other that is mobile
through the suneyed gravimetric stations.

In January 2023, a gravity suney was made
consisting of 111 stations, with a separation of 200 m
to 300 m, and arrangement through four lines around
the lagoon area.

Verification of

The verification of significant

The assay data was \erified by M&A and C.
Feddersen based on the assay certificates.

sampling and intersections by either
assaying independent or altemative
comparny personnel. Data from bathymetry and geophysics was used as
The use of twinned holes. delivered by Senicios Geologicos Geodatos SAIC.
Documentation of primary data,
data entry procedures, data )
o ’ Geological logs were managed by the geology
Fe;: ﬁciigfg’ngaéz};tr%ﬁgf contractor GEOMIN and were checked by the
:ro{sc ols Competent Persons.
Discuss any adjustment to .
assav data Brine samples batches were prepared personally by
4 ’ the competent person, JCP Ltda., Geomin SpA or
according to Competent Person's instructions. All data
was stored in Excel files.
Location of Accuracy and quality of surveys Sample coordinates were obtained with a non-
data points used to locate drill holes (collar differential hand-held GPS unit.
and down-hole surveys),
fﬂi’ﬁi’a gggﬁ Bfe@?fm'ga/ The bathymetry coordinates in Laguna Verde were
Resource estimation obtained by a Thales Navigation differential GPS
’ system, which consists of two GPS ProMark3 devices
Specification of the grid system designed to work in geodesic, cinematic, and static
used. modes of high precision, where one of the instruments
Quality and adequacy of was installed as a base station and the other on board
topographic control. of the craft
The TEM geophysical suney coordinates were
obtained with a non-differential hand-held GPS unit.
Drillhole collars were obtained with a non-differential
hand-held GPS unit. Positions were verified by the
mining concession field markings.
Grauity stations were located with a double frequency
differential positioning equipment, brand CHC NAV,
model 1-80 GNSS, that consists of two synchronized
pieces of equipment, one fixed at a known topographic
station, and the other mobile at the suneyed
gravimetric stations.
The coordinate system is UTM, Datum WGS84 Zone
19J.
Topographic control is not considered critical as the
lagoon and its surroundings are generally flat lying and
the samples were definitively obtained from the lagoon.
Data spacing Data spacing for reporting of
and Exploration Resullts. . .
distribution The geochemical lagoon sample spacing was

Whether the data spacing and
distribution is sufficient to
establish the degree of
qeoloaical and arade continuity

approximately 800 m, cowvering the entire lagoon area.

Packer brine samples were taken vertically every 18




appropriate for the Mineral
Resource and Ore Reserve
estimation procedure(s) and
classifications applied.

Whether sample compositing
has been applied.

m.

PVC bailer samples (disposable and electric) were
taken vertically every 6 m.

For bathymetry, two grids were used, one of 400 m
and the other of 200 m in areas where the perimeter
has more cunes.

For TEM geophysical suneys, the distance between
stations was 400 m.

For the gravimetric suney, the distance between
stations was 200 - 300 m.

The author believes that the data spacing and
distribution are sufficient to establish the degree of
geological and grade continuity appropriate for the
resource estimate.

Orientation of

Whether the orientation of

The lagoon in Laguna Verde is a free water body, and
no mineralized structures are expected in the sub-

data in sampling achieves unbiased
relation to sampling of possible structures surface deposits.
geological and the extent to which this is
structure known, considering the deposit
type.
If the relationship between the
drilling orientation and the
orientation of key mineralised
structures is considered to have
introduced a sampling bias, this
should be assessed and
reported if matenial.
Sample The measures taken to ensure All brine samples were marked and kept on site
security sample security. before transporting them to the Copiap6 warehouse
where the laboratory sample batch was prepared and
stored in sealed plastic boxes. Subsequently, the
Laguna Verde samples were sent via courier to the
ALS laboratory in Antofagasta. The transport of
samples was directly supenised by the Competent
Person.
ALS laboratory personnel reported that the samples
were received without any problem or disturbance.
Audits or The results of any audits or The assay data was verified by M&A and C.
reviews reviews of sampling techniques Feddersen against the laboratory certificates.

and data.

The July 2021 JORC technical report was reviewed
by Montgomery & Associates Vice President and CP
Michael Rosko, MS PG, SME Registered Member
#4064687. In the report, he concludes that "The bulk
of the information for the Laguna Verde exploration
work and resulting initial lithium resource estimate
was summarized Feddersen (2021). Owerall, the CP
agrees that industry-standard methods were used,
and that the initial lithium resource estimate is
reasonable based on the information available”.

The September 2022 JORC Report Laguna Verde
Updated Resource Estimation Report, and data
acquisition and QA/QC protocols were audited in
October 2022 by Don Hains, P. Geo. from Hains
Engineering Company Limited (D. Hains October
2022 QA/QC Procedures, Review, Site Visit Report).

Hains concluded that "The owverall QA/QC procedures
employed by CleanTech are well documented and the
exploration data collected and analysed in a
comprehensive manner. There are no significant short
comings in the owerall programme."




With respect to the exploration program, Hains
stated that "the owerall exploration program has been
well designed and well executed. Field work appears
to have been well managed, with excellent data
collection. The drill pads have been restored to a very
high standard. The TEM geophysical work has been
useful in defining the extensional limits of the salar at
Laguna Verde".

With respect to specific yield, Hains stated that
"RBRC test work at Danial B. Stevens Associates
has been well done. It is recommended obtaining
specific yield data using a second method such as
centrifuge, nitrogen permeation or NMR. The available
RBRC data indicates an average Sy value of 5.6%.
This is a significant decrease from the previously
estimated value of approximately 11%. The
implications of the lower RBRC value in terms of the
owerall resource estimate should be carefully
evaluated".

Several recommendations were made by Mr. Hains in
his report to improve the QA/QC protocols, data
acquisition, assays, presentation, and storage. His
recommendations have been considered and included
in the exploration work schedule since October 2022.

Section 2 Reporting of Exploration Results

(Criteria listed in the preceding section also apply to this section.)

Criteria JORC Code Commentary
explanation

Mineral Type, reference In Laguna Verde, CleanTech, through Atacama Salt

tenement and name/number, Lakes SpA, has 88 pedimentos constituidos which

land tenure location and cover an area of 22,800 hectares, 8 solicitudes de
status ownership including mensura which cover an area of 1,332 hectares, and

agreements or 61 pertenencias which cover an area of 9,758
material issues with hectares. CleanTech also has additional pedimentos
third parties such as en tramite. Drilling and sampling for lithium can occur
joint ventures, where the CleanTech has preferential licenses, which
partnerships, cowers a majority of their concessions.

overriding royalties,

Z@t/ve_ fitle interests, In Laguna Verde, CleanTech is also in the application

istorical sites, ) | -
wildemess or national process for a Contra_wto Especial de Opera_tlon de Litio
park and (CEQL) from the Chllfean Government, which v_vom_JId_

; grant them the sole right to explore and exploit lithium

environmental in the basin

settings. '

The security of the

tenure held at the

time of reporting along

with any known

impediments to

obtaining a licence to

operate in the area.

Exploration Acknowledgment and In Laguna Verde, exploration work has also been

done by other appraisal of done by Pan American Lithium and Wealth Minerals

parties exploration by other Ltda.
parties.

Geology Deposit type, Laguna Verde is a hypersaline lagoon that is
geological setting and classified as an immature clastic salar. The deposit is
style of composed of a surface brine resource, including the
mineralization. brine volume of the surface lagoon. The sub-surface

resource formed by brine water hosted in volcano-
clastic sediments that lie beneath the lagoon.

Drill hole A summary of all The following drillhole are in the WGS84 zone 19S

Information information material to coordinate system:

the understanding of
the exploration results
including a tabulation
of the followina

LVO1 E549,432 N7,027,088
FIFV44729masl




information for-all

Material drill holes:

o easting and northing
of the dnill hole
collar

o elevation or RL
(Reduced Level -
elevation above
sea level in
metres) of the drill
hole collar

o dip and azimuth of
the hole

o down hole length
and interception
depth

o hole length.

If the exclusion of
this information is
Jjustified on the basis
that the information is
not Matenial and this
exclusion does not
detract from the
understanding of the
report, the Competent
Person should clearly

Azimuth 0°, dip -90°, Length 474 m
LVO2 E 553,992 N 7,024,396

ELEV 4,354 m a.s.l.
Azimuth 0°, dip -90°, Length 339.4 m

LVO3 E 549,980 N 7,028,434

ELEV 4,402 m a.s.l.
Azimuth 120°, dip -60°, Length 547.5 m

LV04 E 556,826 N 7,024,390

ELEV 4,350 m a.s.l.
Azimuth 0°, dip -90°, Length 311 m

LVO05 E 550,972 N 7,027,908

ELEV 4,355 m a.s.l.
Azimuth 0°, dip -90°, Length 434.6 m

LVO6 E 555,912 N 7,026,004

ELEV 4,335 ma.s.l.
Azimuth 0°, dip -90°, Length 405 m

LVMO5a E 550,921 N 7,027,908
ELEV 4,355 mas.l.

explain why this is the | a7 th 0°, dip -90°, Length 221.5 m
case.
LVMO5b E 550,946 N 7,027,951
ELEV 4,355 m a.s.l.
Azimuth 0°, dip -90°, Length 41.5 m
LVMO6¢c E 555,959 N 7,026,032
ELEV 4,335 m a.s.l.
Azimuth 0°, dip -90°, Length 40 m
LVO7 E 552,561 N 7,025,296
ELEV 4,345 m a.s.l.
Azimuth 0°, dip -90°, Length 650 m
LV11 E 555,582 N 7,024,793
ELEV 4,345 m a.s.l.
Azimuth 0°, dip -90°, Length 413.9 m
Data In reporting For the surface brine resource, no low-grade cut-off or
aggregation Exploration Resullts, high-grade capping has been implemented due to the
methods weighting averaging consistent nature of the brine assay data.
techniques, maximum
and/or minimum grade For the sub-surface resource, no low-grade cut-off or
fruncations (eg cutting high-grade capping has been implemented
of high grades) and )
cut-off grades are
usually Material and
should be stated.
Where aggregate
intercepts incorporate
short lengths of high

grade results and
longer lengths of low
grade results, the
procedure used for
such aggregation
should be stated and
some typical
examples of such
aggregations should
be shown in detail.

The assumptions
used for any reporting

P R R R )




Ul Irietal equivdier i
values should be
clearly stated.

Relationship
between
mineralization
widths and
intercept

lengths

These relationships
are particularly
important in the
reporting of
Exploration Resuits.
If the geometry of the
mineralisation with
respect to the drill
hole angle is known,
its nature should be
reported.

If it is not known and
only the down hole
lengths are reported,
there should be a
clear statement to
this effect (eg ‘down
hole length, true width
not known).

In Laguna Verde, the relationship between aquifer
widths and intercept lengths are direct with vertical
wells, however LVO3 was inclined with a dip of -60°.

Diagrams

Appropriate maps and
sections (with scales)
and tabulations of
intercepts should be
included for any
significant discovery
being reported These
should include, but
not be limited to a
plan view of drill hole
collar locations and
appropriate sectional
viens.

LEGEND
Dilling Method and Campaign
& DOH, 034 Campagn
@ DO#, 24 Campagn (Dbservaiion Wes)
& DOSL HTT - FIEY Campaign
A Rotwry. 2027 - 200 Campagn

Locations of the Laguna Verde Exploration Dirillholes
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Generalized Stratigraphic Column for Laguna Verde
Area (based on wells LV01 to LV06)

Balanced
reporting

Where
comprehensive
reporting of all
Exploration Results is
not practicable,
representative
reporting of both low
and high grades
and/or widths should
be practiced to avoid
misleading reporting
of Exploration
Resullts.

Reported results have not been filtered based on the
exclusion of low or high grades.

Other
substantive
exploration
data

Other exploration
data, if meaningful
and material, should
be reported including
(but not limited to):

~AanlA~iaal

Pumping tests were conducted at wells LV05 and
LVO06.

A 50 hp submergible electric pump, and piping with
flowmeters were used for the pump tests. The tests
consisted of a variable rate pumping to verify the
aquifer and pump capacity, as well as subsequently
constant rate (48-hotir to 7-dav) niimnina tests to
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observations; obtain aqu?fe'r \parametérs a
geophysical survey lewvels and the extracted brine chemistry.

results; geochemical
survey results; bulk

samples - size and * In LVO5, the pump was installed at 156 m and in

method of treatment; LV06, at 150 m.
metallurgical test
results; bulk density,
groundwater,
geotechnical and rock
characteristics;
potential deleterious
or contaminating
substances.

VS Tt Tl

nd monitor obsened water

Further work

The nature and scale |- Exploration drilling and testing will continue in the
of planned further next project phase. Areas of additional exploration will
work (eg tests for include the westem and northem/northeastem portion
lateral extensions or of the current property concessions. A future long-
depth extensions or term pumping and reinjection test is also planned.

large-scale step-out
drlling).

Diagrams clearly
highlighting the areas
of possible
extensions, including
the main geological
interpretations and
future drilling areas,
provided this
information is not
commercially
sensitive.

Section 3 Estimation and Reporting of Mineral Resources
(Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

Criteria JORC Code explanation Commentary
Database Measures taken to ensure that data has not been
integrity corrupted by, for example, transcription or keying )
errors, between its initial collection and its use for For the previous resource
Mineral Resource estimation purposes. estimate (Feddersen, 2023), all
L databases were built from
Data validation procedures used. original data by Competent
Person C. Feddersen and were
checked by project personnel.
For the resource estimate
detailed in this report and the
prevous resource report (M&A,
2025), databases were reviewed
by M&A staff and the CPs.
Site visits Comment on any site visits undertaken by the A site visit was undertaken by

Competent Person and the outcome of those visits.

If no site visits have been undertaken indicate why
this is the case.

Competent

Person C. Feddersen from June
2nd to June 4th, 2021. The
outcome of the visit was a
general geological review and the
lagoon water brine geochemical
sampling that led to the July
2021 JORC Technical Report.

Competent Person M. Rosko
conducted a site \isit in October
2021 to review the exploration
activities.

The January to May 2022 drilling
campaign was continually
supenised by the Competent
Person C. Feddersen, that led to
the September 2022 updated
JORC Technical Report.




The October 2022 to May 2023
drilling campaign was also
supenised by Competent Person
C. Feddersen.

The 2024 campaign was
supenised by M&A Competent
Persons and staff.

Geological
interpretation

Confidence in (or conversely, the uncertainty of ) the
geological interpretation of the mineral deposit.

Nature of the data used and of any assumptions
made.

The effect, if any, of altemative interpretations on
Mineral Resource estimation.

The use of geology in guiding and controlling Mineral
Resource estimation.

The factors affecting continuity both of grade and
geology.

For the surface brine resource,
an awerage lithium grade was
used for the entire surface water
body based on the consistent
values obtained; thus, there is a
high certainty.

For the sub-surface resource,
the geological interpretation was
made based on the TEM and
gravity suneys conducted by
Geodatos. The lithological
interpretation was confirmed by
the January - May 2022 diamond
drillhole campaign (LVO1 to
LV04), December 2022 - May
2023 drillhole campaign (LVO05 &
LV06), and 2024 campaign
(LVO7 & LV11).

Low resistivities are associated
with volcaniclastic sediments
saturated in brines, but also with
tuff, very fine sediments, or
clays. The direct relationship
between the low resistivity layer
with the overlying hypersaline
lagoon raises the confidence that
the low resistivities are
associated with brines.

Drillholes confirm the geological
interpretations.

Dimensions

The extent and vaniability of the Mineral Resource
expressed as length (along strike or otherwise), plan
width, and depth below surface to the upper and lower
limits of the Mineral Resource.

For the surface brine resource,
the lagoon dimensions are
14,682,408 m? of area with
depths ranging from 0 m to
7.18m with an awerage depth of
4.05 m.

The sub-surface brine resource
is a horizontal lens closely
restricted to the lagoon perimeter
with an area of approximately 55
km? and depths of more than
400 m, from approximately 4,309
m a.s.l. to the deepest
exploration well (LVO7; 650 m
deep).

Estimation
and
modelling
techniques

The nature and appropriateness of the estimation
technique(s) applied and key assumptions, including
treatment of extreme grade values, domaining,
interpolation parameters and maximum distance of
extrapolation from data points. If a computer assisted
estimation method was chosen include a description of
computer software and parameters used.

The availability of check estimates, previous
estimates and/or mine production records and whether

the Mineral Resource estimate takes appropriate
arcoiint nf _iirh data

For the surface brine resource,
the surface lake brine water
wolume is directly obtained by
the bathymetry study detailed
on Section 4.2.

Lithium sample values are in
general homogeneously
distributed along the lagoon,
thus the lithium content in the




The assumptions made regarding recovery of by-
products.

Estimation of deleterious elements or other non-grade
variables of economic significance (eg sulphur for acid
mine drainage characterisation).

In the case of block model interpolation, the block
size in relation to the average sample spacing and the
search employed.

Any assumptions behind modelling of selective mining
units.

Any assumptions about correlation between vanables.

Description of how the geological interpretation was
used to control the resource estimates.

Discussion of basis for using or not using grade
cutting or capping.

The process of validation, the checking process used,
the comparison of model data to drill hole data, and
use of reconciliation data if available.

lake was not estimated via
kriging or another geostatistical
method. The average lithium
value of 246 mg/L was used for
the surface brine resource
estimate.

The subsurface resource was
updated using a block model in
the Leapfrog software
(Seequent, 2023). During the
resource estimation process,
the CPs considered the
Canadian Institute of Mining
(CIM, 2012) Best Practice for
Reporting of Lithium Brine
Resources and Resenes as
well as the Houston et al. (2011)
guidelines for brine deposits.

Leapfrog is an industry-
standard software program
which uses a 3-D implicit
modelling approach (Seequent,
2023); with Leapfrog Geo, the
geological model was created,
and subsequently, the resource
block model construction and
mass calculations were
undertaken using the Edge
extension. Considering the
horizontal and vertical spacing
of obtained field samples, the
block model discretization was
150 m by 150 m (horizontal
spacing), with a vertical spacing
of 5 m, and the total number of
blocks corresponds to
1,926,123.

Lithium brine concentration
results obtained from sampling
were utilized as an input for the
resource block model; original
ALS results from a variety of
sampling methods (including
packer, airlift, and pumping
tests) were used for a majority
of the wells. Packer samples
were prioritized for the resource
estimate, as they result in
depth-specific concentrations,
and other methods were used
where packer samples were not
available.

Drainable porosity values for
the hydrogeologic units in
Laguna Verde were estimated
based on the results of Daniel
B. Stephens & Associates, Inc.
(DBS&A\) laboratory (LVO1,
LV02, LV03 and LV04) and
GSA Laboratory (LVO7 and
LV11) testing, and their
reasonableness was confirmed
based on lithology of the unit.

Prior to the resource block
modelling, an exploratory data
analysis (EDA) phase was
undertaken for lithium
concentrations to identify trends
such as univariate statistics and
histograms, box plots, and
spatial correlations.




Ordinary kriging was employed
for the interpolation of lithium
concentrations within the
subsurface block model.

The resource block model was
validated by visual inspection
and comparison of the
measured and block model
concentrations. Swath plots
were also utilized.

Moisture

Whether the tonnages are estimated on a dry basis or
with natural moisture, and the method of determination
of the moisture content.

Moisture content is not relevant
for the estimation of brine
resources.

Cut-off
parameters

The basis of the adopted cut-off grade(s) or quality
parameters applied.

A lithium cut-off grade of 100
mg/L was applied to the
resource estimate based on the
chosen DLE processing method,
as Lanshen has reportedly
recovered lithium content as low
as 80 mg/L from raw brine.
Furthermore, the applied cut-off
grade of 100 mg/L is
consenvative based on a
projected LCE price of US
22,500, as well as a capital
expenditure of US 748 million
and operating expenses of US
5,768 per tonne of LCE. Only
blocks with interpolated lithium
grades equal to or greater than
the applied cut-off grade (100
mg/L) were considered for the
resource estimate.

Mining
factors or
assumptions

Assumptions made regarding possible mining
methods, minimum mining dimensions and intemal (or,
if applicable, extemal) mining dilution. It is always
necessary as part of the process of determining
reasonable prospects for eventual economic extraction
to consider potential mining methods, but the
assumptions made regarding mining methods and
parameters when estimating Mineral Resources may
not always be rigorous. Where this is the case, this
should be reported with an explanation of the basis of
the mining assumptions made.

Mining will be undertaken by
pumping brine from vertical
production wells and re-injection
of spent brine will subsequently
occur back in the aquifer.

Pumping tests conducted to
date support individual well flow
rates of up to 15 Ls.

Metallurgical
factors or
assumptions

Based on pilot testing, the
metallurgical capacity of lithium
recovery in the process has been
estimated at 90% to obtain
battery grade lithium carbonate.

The planned process for
obtaining lithium carbonate
considers the following stages:

o The lithium is obtained
using selective adsorption
of lithium-ion from Laguna
Verde brine using the
DLE process.

o The spent solution (without
lithium) will be reinjected
back into the Laguna
Verde aquifer.

o The DLE process allows



The basis for assumptions or predictions regarding
metallurgical amenability. It is always necessary as
part of the process of determining reasonable
prospects for eventual economic extraction to consider
potential metallurgical methods, but the assumptions
regarding metallurgical treatment processes and
parameters made when reporting Mineral Resources
may not always be rigorous. Where this is the case,
this should be reported with an explanation of the
basis of the metallurgical assumptions made.

impurity removal waste to
be minimal.

o The diluted lithium solution
recovered from the DLE
process is concentrated
using reverse osmosis
water removal. The
removed water is
recovered and retumed to
the process to minimize
the water consumption
requirements.

o lon exchange stages
remove minor impurities
such as magnesium,
calcium, and boron to
obtain a clean lithium
solution.

o Lithium carbonate is
obtained with a saturated
soda ash solution to
precipitate it in the
carbonation stage.

o The lithium carbonate
obtained is washed with
ultra-pure water to obtain
battery grade product
with minimum impurities.

o From the carbonation
process, a remaining
solution (mother liquor) is
obtained, which is treated
to concentration utilizing
evaporators to recirculate
in the carbonation
process and ensure the
greatest possible
recovery of lithium. The
removed water is
recovered and
reintegrated into the
process.

The selected DLE process has
been tested by Beyond Lithium
LLC at its facilities in the city of
Salta, Argentina. The stages of
removal of impurities and
carbonation have been tested,
obtaining a representative
sample. The sample was
analyzed in Germany by the
laboratory Dorfner Anzaplan
showing 99.9% pure LioCOs3.

The process has been modelled
by Ad infinitum using the
SysCAD simulation platform and
their AQSOL thermodynamic
property package. With the
model, simulations of the
process were made to obtain the
appropriate mass balances.

Environmen-
tal factors or
assumptions

Assumptions made regarding possible waste and
process residue disposal options. It is always
necessary as part of the process of determining
reasonable prospects for eventual economic extraction
to consider the potential environmental impacts of the
mining and processing operation. While at this stage
the determination of potential environmental impacts,
particularly for a greenfields project, may not always be
viell advanced, the status of early consideration of

these potential environmental impacts should be
rannrten \A/here thece acnarte have nnt heesn

The main envronmental impact
that could occur at Laguna
Verde is a reduction of the
surface water features due to
brine pumping; however,
reinjection will be aimed to
sustain the surface water
features and limit impacts from
production pumping. Other
potential environmental factors
mav he acenciated with tha main
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considered this should be reported with an explanation
of the environmental assumptions made.
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plant installation.

Bulk density

Whether assumed or determined. If assumed, the
basis for the assumptions. If determined, the method
used, whether wet or dry, the frequency of the
measurements, the nature, size and
representativeness of the samples.

The bulk density for bulk material must have been
measured by methods that adequately account for void
spaces (vugs, porosity, etc), moisture and differences
between rock and alteration zones within the deposit.

Discuss assumptions for bulk density estimates used
in the evaluation process of the different materials.

Bulk density is not relevant to
brine resource estimation.

Classification

The basis for the classification of the Mineral
Resources into varying confidence categories.

Whether appropriate account has been taken of all
relevant factors (ie relative confidence in
tonnage/grade estimations, reliability of input data,
confidence in continuity of geology and metal values,
quality, quantity and distribution of the data).

Whether the result appropriately reflects the
Competent Person's view of the deposit.

The preferential concession area
used for the resource
calculation, which corresponds
to licenses held by CleanTech
as the preferential holder (with no
conflicting applications or
concessions from other mining
companies). The area outside
the preferential licenses that
could be converted to
CleanTech's control (based on
the Government CEOL polygon)
was considered as potential
upside.

The areal extent of the resource
categories was largely based on
the suggestions of Houston et al.
(2011) for immature salt flats:

0 Measured resources
were limited to
within 1.25 km from
the exploration well

o Indicated resources
were limited to
within 2.5 km from
the exploration well

o Inferred resources
were limited to
within 5 km from
the exploration well

The determination of the
Indicated resource areas was
dependent on the availability of
depth-specific brine analyses,
drainable porosity
measurements and QA/QC.
Differentiation between these
areas and Measured areas was
largely dependent on the well
spacing, amount and reliability
of field data, pumping test
results, and overall lithologic
and grade continuity between
wells.

An extension of the Inferred
resources to 5 km is supported
by the conducted geophysics
which indicates probable brine
in sediments underlying the
young volcanic outcrops
surrounding the lake.
Furthermore, inclusion of the
lower volcanic rock unit is
supported by the following: (i) it
was possible to obtain packer

camnlac in tha Aaanact nAartinn
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of LVO7; (i) the density contrast
used to set the upper contact of
the lower wolcanic rock (-0.35
gr/cc) was intermediate and not
the deepest density contrast;
(iii) conceptually, Laguna Verde
is found in a tectonically active
region with fractures in the host
rock, as indicated by
hydrothermal activity along the
eastem side of the lake.

Audits or
reviews

The results of any audits or reviews of Mineral
Resource estimates.

The July 2021 JORC technical
report were reviewed by
Montgomery & Associates Vice
President Michael Rosko, MS
PG SME Registered Member
#4064687.

In the report he concludes that
"The bulk of the information for
the Laguna Verde exploration
work and resulting initial lithium
resource estimate was
summarized by Feddersen
(2021). Ovwerall, the CP agrees
that industry-standard methods
were used, and that the initial
lithium resource estimate is
reasonable based on the
information available".

The September 2022 JORC
Report Laguna Verde Updated
Resource Estimate, and data
acquisition and QA/QC
protocols were audited in
October 2022 by Don Hains, P.
Geo. from Hains Engineering
Company Limited (D. Hains
October 2022 QA/QC
Procedures, Review, Site Visit
Report).

In the report, Hains concludes
that "The owerall QA/QC
procedures employed by
CleanTech are well documented
and the exploration data
collected and analysed in a
comprehensive manner. There
are no significant short comings
in the owerall programme".

With respect to the exploration
program Hains' comments are
"The owerall exploration program
has been well designed and well
executed. Field work appears to
have been well managed, with
excellent data collection. The
drill pads have been restored to
a very high standard. The TEM
geophysical work has been
useful in defining the
extensional limits of the salar at
Laguna Verde".

With respect to the specific
yield estimates, Hains'
comments are "RBRC test work
at Daniel B. Stevens Associates
has been well done. It is
recommended obtaining specific
yield data using a second
method such as centrifuge,
nitrogen permeation or NMR.




The available RBRC data
indicates an average Sy value of
5.6%. This is a significant
decrease from the previously
estimated value of
approximately 11%. The
implications of the lower RBRC
value in terms of the overall
resource estimate should be
carefully evaluated".

Seweral recommendations were
made by Mr. Hains in his report
to improve the QA/QC
protocols, data acquisition,
assays, presentation and
storage. His recommendations
have been considered and
included in the exploration work
schedule since October 2022.

Discussion
of relative
accuracy/
confidence

Where appropriate a statement of the relative
accuracy and confidence level in the Mineral Resource
estimate using an approach or procedure deemed
appropriate by the Competent Person. For example,
the application of statistical or geostatistical
procedures to quantify the relative accuracy of the
resource within stated confidence limits, or, if such an
approach is not deemed appropriate, a qualitative
discussion of the factors that could affect the relative
accuracy and confidence of the estimate.

The statement should specify whether it relates to
global or local estimates, and, if local, state the
relevant tonnages, which should be relevant to
technical and economic evaluation. Documentation
should include assumptions made and the procedures
used.

These statements of relative accuracy and confidence
of the estimate should be compared with production
data, where available.

The estimated tonnage
represents the in-situ brine with
no recovery factor applied. It will
not be possible to extract all the
contained brine by pumping from
production wells. The amount
which can be extracted depends
on many factors including the
permeability of the sediments,
the specific yield, and the
recharge dynamics of the
aquifers.

No production data is available
yet for comparison.

Potential sources of
uncertainty related the resource
estimate include:

Potential permitting
restrictions, including the
approval of the CEOL and
environmental limitations
related to eventual
extraction of the surface
brine resource in the lake.

The modeled concentration
distribution and lower
lithium grades associated
with hydrothermal upwelling
to the east of Laguna
Verde.

The assigned drainable
porosity of the lower
wolcanic rock (1%), which is
based on limited core
testing of that unit;
additional deep exploration
and sampling would help
resolve uncertainty
regarding the Inferred
Resource at depth.

Section 4 Estimation and Reporting of Ore Reserves
(Criteria listed in section 1, and where relevant in sections 2 and 3, also apply to this section.)




Criteria JORC Code Commentary
explanation

Mineral Description of the The lithium resource estimate consists of Measured,

Resource Mineral Resource Indicated and Inferred resources. A detailed geological

estimate for estimate used as and resource block model was created in Leapfrog

conversion to a basis for the (Seequent, 2023) using obtained well lithologies, discrete-

Ore conversion to an depth values for brine chemistry, drainable porosity

Reserves Ore Reserve. values, and geophysical profiles. Lithium concentrations

were interpolated using ordinary kriging, specific yield

%ejzgfgéfﬂzm as was ass_igned _to _each hydrogeological unit, and the mass

Mineral Resources calculations w!thln the resource block mode_l were

are reported undertaken using the Leapfrog Edge extension.

additional to, or In accordance with the Canadian Institute of Mining (CIM)

inclusive of, the Best Practice for Reporting of Lithium Brine Resources

Ore Reserves. and Resenes (CIM, 2012), a calibrated groundwater flow
and solute transport model was used to estimate the
lithium resenve because brine extraction is based on
physical pumping from a wellfield. Projected production
locations were based on the following criteria: (i) all
production wells and screened intervals are located within
Measured and Indicated Resource zones at depth; (ii)
extraction wells are found within the proposed CEOL
polygon (outside of the exclusion zone) and within
CleanTech's preferential licenses; (iii) extraction wells
were placed in areas with previous aquifer testing.
The lithium resene was estimated for the Laguna Verde
Project considering the modifying factors for converting
Mineral Resources to Mineral Resenes, including the
production wellfield design and simulated dilution during
the projected mine life. Metallurgical losses were also
considered as a modifying factor.
Mineral resources are reported inclusive of mineral
resenes.

Site visits Comment on any Competent Person M. Rosko conducted a site visit in
site visits October 2021 to review the exploration actiities.
undertaken by the
Competent Person
and the outcome The 2024 campaign was supenised by M&A Competent
of those visits. Persons and staff.

If no site visits
have been
undertaken
indicate why this is
the case.

Study status The type and level The current study lewel is Pre-Feasibility, with preliminary
of study options related to the mine design, mineral processing,
undertaken to and permitting (CRIRSCO, 2019). A future update at the
enable Mineral Feasibility level will include a more confident mine plan
Resources to be and schedule, confident management of spent brine, as
converted to Ore well as optimized mineral processing.

Reserves. . .
A Probable Resene was estimated at the Pre-Feasibility

The Code requires Study lewel considering the modifying factors for

that a study to at converting Mineral Resources to Mineral Resenes. The

least Pre- modifying factors for lithium brine deposits include but are

Feasibility Study not limited to the production wellfield design, future

level has been dilution over the projected mine life, and recovery of

undertaken to lithium during the processing phase.

convert Mineral

Resources to Ore

Reserves. Such

studies will have

been camied out

and will have

determined a mine

plan that is

technically

achievable and

economically

viable, and that

material Modifying

Factors have been

considered.

Cut-off The basis of the A lithium cut-off grade of 100 mg/L was applied to the

parameters cut-off grade(s) or resene estimate based on the chosen direct lithium
quality parameters extraction (DLE) processing method, as Lanshen has
applied. reportedly recovered lithium content as low as 80 mg/L




from raw brine. Furthermore, the applied cut-oft grade ot
100 mg/L is consenative based on a projected LCE price
of US 22,500, as well as a capital expenditure of US 748
million and operating expenses of US 5,768 per tonne of
LCE.

Pumped brine is ultimately stored in a collection pond
and transferred to the receiving ponds near the DLE plant.
Thus, a composite grade is present prior to processing.
During the 25-year resene simulation, the average
extracted lithium grades vary from approximately 188 and
184 mg/L over the LOM, and the average lithium grade of
Probable Resenes corresponds to 186 mg/L. Average
extracted grades are abowve the 100 mg/L cut-off grade,
demonstrating that production is projected to
economically viable at the current study level.

Mining
factors or
assumptions

The method and
assumptions used
as reported in the
Pre-Feasibility or
Feasibility Study
to convert the
Mineral Resource
to an Ore Reserve
(i.e. either by
application of
appropriate factors
by optimisation or
by preliminary or
detailed design).

The choice, nature
and
appropriateness of
the selected
mining method(s)
and other mining
parameters
including
associated design
issues such as
pre-strip, access,
etc.

The assumptions
made regarding
geotechnical
parameters (eg pit
slopes, stope
sizes, etc), grade
control and pre-
production drilling.

The major
assumptions
made and Mineral
Resource model
used for pit and
stope optimisation
(if appropriate).
The mining dilution
factors used.

The mining
recovery factors
used.

- Any minimum

mining widths
used.

The manner in
which Inferred
Mineral Resources
are utilised in
mining studies and
the sensitivity of
the outcome to
their inclusion.

The infrastructure
requirements of
the selected
mining methods.

The LCE production process for the Laguna Verde
Project will operate through vertical brine extraction wells.
Based on the results available to date from conducted
pumping tests, it has been determined that brine
extraction will be carried out through the installation and
operation of a conventional brine production wellfield. It is
anticipated that extracted brine from each production well
will be stored in a collection/transfer pond, from where it
will be pumped through a main pipeline directly to the
receiving ponds located near the DLE plant in Laguna
Verde.

The considerations adopted for the estimation of the
production plan are the following:

0 A Life-oFMine (LOM) duration of 25 years.

0 A ramp-up period during the first year of
production, followed by full-scale production
of 15,000 tonnes of LCE per year (below).

0 70% production capacity in the first two
months of year 1.

0 85% production capacity in the third month of
year 1.

0 90% production in the fourth and fith months
of year 1.

o Full-scale production from month 6 of year 1
though year 25.

o A process efficiency factor of 90% is
assumed between the production wellheads
and generation of LCE product based on
pilot testing resullts.

Geotechnical parameters are not directly relevant
for lithium brine deposits.

Future dilution over the projected mine life was
modelled with production pumping.

It is anticipated that the production wells will be
completed with 10-inch diameter stainless steel
casing, and they will be equipped with an 8-inch
submersible pump. Permanent power will be
supplied to the production area through electric
generators connected to each well. Pumped brine
from the wells will be delivered to the raw brine
receiving pond located in the southem sector of the
well field via 8" High Density Polyethylene (HDPE)
pipelines, from where it will be pumped through a
main pipeline directly to the receiving ponds near the
DLE plant.

Than emmmhalle cemiim ]




Metallurgical

1rie rrietanurgical

Selected process:

factors or process proposed | g recovery process assumed for the Laguna Verde Project
assumptions and the. is a two-stage integrated flowsheet designed and supplied by
appropriateness of | " p ot
Z;fep g(;cess fothe | Stage 1 - Laguna Verde site (>4,300 m.a.s.l.): Direct
f ot Lithium Extraction (DLE) using selective Li-201
mineralisation. )
adsorbent in a 30-column rotary carousel, preceded by
Whether the multimedia brine pre-filtration, followed by a sequential
metallurgical membrane train (NF — RO — HPRO), Electrodialysis
process is vell- (ED), lon Exchange (IX) resins for Ca*, Mg* and B
tested technology removal, and Mechanical Vapour Recompression (MVR)
or novel in nature. evaporation, to produce a 5.88% w/w LiCl solution.
The nature, « Stage 2 - Copiap6 plant (in(_justrial site): Convers_ion of
amount and the concgntrat_ed LiCl solutlonoto batter_y-grac_je Li CO by
representativeness carbo_natlon \_/wth Na CO_ at _85 C, centnfugatl_on, hqt _
of metallurgical washing, d_rymg, micronisation, and mother-liquor lithium
test work recowvery circuit.
undertaken, the Design capacity: 15,000 tonnes per year Li CO (LCE basis).
nmaet;;rleluof i?j Recoveries confirmed by test work:
domain/,‘gg applied » DLE (adsorption + desorption): 88% - confirmed by
and the semi-industrial pilot trial in Copiapé (Mar-Jun 2024): 14
" :
coresponding cyclgs, 1,196 m? of actual .Laguna Verge brine, 384
metallurgical continuous hours of operation. Adsorption recovery:
recovery fact 95%; desorption recovery: 93%; total production: 1.085
ry factors
applied. tonnes LCE.
] * Membrane system + IX (NF/RO/HPRO/ED): 98.4% -
- Any assumptions based on Lanshent supplier specifications and pilot
or allovences testwork resuits.
made for « LiCl Plant total recovery (Laguna Verde): 88.6% -
deleterious consolidated from testwork and process mass balance.
elernents. » Carbonation recovery (Copiap6, excluding mother-
The existence of liquor circuit): 87.2% - Conductive Energy trials,
any bulk sample Chicago/Dallas, USA (NowDec 2024).
or pilot scale test * Mother-liquor recovery circuit: +9.3 percentage
work and the points of additional lithium recowery.
degree to which « Li CO Plant total recovery (Copiapo): 96.5% -
such samples are combining carbonation and mother-liquor recovery
considered circuit.
representative of + Global LCE recovery (Laguna Verde x Copiapo):
the orebody as a 88.6% x 96.5% = 85.5%.
mhole.. Hierarchy of evidence used:
For minerals that « Semi-industrial pilot trial - Copiapé, Chile (2024):
are defined by a 1,196 m?® of actual Laguna Verde brine, 384 continuous
specification, has operating hours, 14 complete DLE cycles. This
the ore reserve represents the highest-weight experimental evidence
estimation been supporting the DLE assumptions.
based on the « Laboratory-scale trial - Santiago, Chile (2024): 7.8
appropriate m? of actual brine, 10 cycles on a Lanshen laboratory
mineralogy to carousel unit. Basis for the optimistic recovery scenario
meetthe (~90% global).
specifications? » Li CO conversion trial - Conductive Energy,
Chicago/Dallas, USA (Nov-Dec 2024): 88 m® of
concentrated eluate (4 shipments). Production of ~50 kg
Li CO at pilot scale. Basis for carbonation stage
assumptions.

» Supplier specifications (Lanshen): Li-201 adsorbent
design parameters, impurity rejection rates, loading
capacity (3.5 g Li/kg measured; target 4.6 g Li/kg),
carousel configuration and mass balances.

» Analogous commercial reference: Lanshen DLE
carousel units in commercial operation in China, in a
configuration similar to the Laguna Verde design.

Environmen- The status of This subsection summarizes the environmental

tal studies of baseline, permitting pathway, water and energy
potgnt/al management strategy, and community engagement
environmental framework for the Laguna Verde Project. Baseline
impacts of the investigations are ongoing to support submission of
mining ?”d an Environmental Impact Assessment (EIA)
processing currently targeted for 2026-2027, subject to CEOL
operation. Details timing.
of waste rock . . .
characterisation T_he enw.onmental and social asse§sment is
and the aligned with Chilean regulatory requirements and
consideration of reflects the Project's development stage at Pre-
potential sites, Feasibility Study (PFS) lewel.

status of design
options considered
and, where
annlicable the

The Project strategy is based on adsorption-based
Direct Lithium Extraction (DLE), which differs

materially from conventional solar evaporation pond
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status of
approvals for
process residue
storage and waste
dumps should be
reported.

operations. Key environmental design features
include:

*  No evaporation ponds;

*  Reinjection of depleted brine into
the aquifer;

»  Extraction of lithium directly from
unconcentrated brine;

*  Higher lithium recowery relative to
evaporation methods.

Baseline environmental studies have been
underway since mid-2022 and will continue through
the EIA phase. A formal partnership agreement with
nearby Indigenous communities (December 2024)
supports baseline work and EIA participation
through a joint working group.

Baseline data integrates:

+  MYMA site-specific environmental
studies (2022-2023);

*  Review of historical reports;

. Public datasets and desk-based
research.

Further seasonal baseline campaigns are planned
beginning Q2 2026 as part of the EIA submission
process.

The Project will be submitted to Chile's EIA system
(Law 19,300) prior to exploitation and processing
within the CEOL polygon.

EIA schedule is dependent on CEOL grant. Typical
timelines after CEOL is granted are:

*  ~12 months for EIA preparation;
* 218 months for regulatory
processing.

The Company will measure, monitor and mitigate
against key environmental metrics and ensure that
project development, production, and project closure
meet the required standards and regulations.

Infrastructure The existence of Areas for the locating of plant and associated
appropriate infrastructure have been appropriately studied at the
infrastructure: project site, where the Lithium Chloride plant is planned
availability of land to be located, and in the regional mining centre of
for plant Copiapd, where the Lithium carbonate plant is planned to
development, be located
?omer, watgr, The project site is connected to Copiap6 via a paved
ransportation high iding a well-established transport rout
(oarticutarly for ighway providing a well-establis ransport route
bulk between the projects two key infrastructure sites
commodities), Power and water supply options have been studied in
labour, detail and assessed at a PFS lewel
accommodatlpn, Infrastructure for storage of bulk commodities and the
or the ease with . . :
which the provsion of suitable labour and a(_:commoda_ltlon, have _
infrastructure can been assessed at a PFS I_evel, with the_ project benefiting
be provided, or from Iopatlng the carbonation pla_nt, which forms _
accessed ’ approximately 70% of the operations labour requirement,

’ in Copiapd which has an established skilled workforce

Costs The deivation of, The capital cost estimate has been prepared to

or assumptions
made, regarding
projected capital
costs in the study.
The methodology

used to estimate
operating costs.

- Allonwances made

for the content of
deleterious
elements.

The source of
exchange rates
used in the study.

Derivation of
transportation
charqes.

support a Pre-Feasibility Study (PFS) for the Laguna
Verde Project, with an effective date of 1 March
2026. The estimate has been deweloped to align with
the disclosure expectations of the JORC Code (2012
Edition) and, where applicable, NI 43-101 style
reporting structure, while maintaining consistency
with intemational cost estimation standards.

The estimate includes:

+  Direct costs (equipment supply,
construction and installation labour,
bulk materials, construction
equipment, and contractor overhead
and profit);

* Indirect costs (engineering,
procurement and construction
management support, temporary
facilities, commissioning support




The basis for
forecasting or
source of
treatment and
refining charges,
penalties for
failure to meet
specification, etc.

The allonances
made for royalties
payable, both
Govemment and
private.

and related senices);
*  Owners costs; and

»  Contingency appropriate to a PFS-
level estimate.

Costs explicitly excluded from the estimate include
financing costs, interest during construction,
escalation beyond the pricing basis, closure and
rehabilitation costs, sustaining capital, and foreign
exchange impacts. The estimate has been prepared
on a full equity basis.

The capital estimate corresponds to an AACE
Class 4 lewel of definition, consistent with a PFS.
The expected accuracy range is approximately -30%
to +45%, reflecting the current level of engineering
maturity. Pricing is based on Q4 2025 US dollar
values in constant terms, with no escalation applied.

The operating cost estimate has been prepared at
Pre-Feasibility Study (PFS) lewel, primarily based on
Worley's OPEX Report. The estimate integrates
process definitions, mass balances, and reagent
and consumable consumption data provided by CTL
and Lanshen, combined with Worley's cost
databases and prevailing Chilean and intemational
pricing for labour, energy, reagents, consumables
and logistics.

The operating model assumes steady-state
production of 15,000 tonnes per annum (tpa) of
battery-grade Li CO, with continuous operation
across both the Laguna Verde salar facilities and
the Copiapé lithium carbonate plant. The basis
assumes approximately 8,000 operating hours per
year.

The estimate excludes escalation, financing costs,
corporate overhead beyond the Project General
Manager lewvel, technology licensing fees, and
government royalties (which are incorporated
separately in the economic model).

Operating costs are classified into direct and
indirect components, consistent with Worley's PFS
methodology.

Revenue
factors

The derivation of,
or assumptions
made regarding
revenue factors
including head
grade, metal or
commodity
price(s) exchange
rates,
transportation and
treatment charges,
penalties, net
smelter retums,
etc.

The derivation of
assumptions
made of metal or
commodity
price(s), for the
principal metals,
minerals and co-
products.

Revenues are generated from the sale of lithium
carbonate products and are calculated based on the
applicable pricing assumptions and annual
production volumes. Revenue projections reflect the
product mix during the ramp-up period and steady-
state operations and apply constant real pricing
assumptions ower the Project life.

The information regarding lithium market research
was provded to CleanTech Lithium by Benchmark
Minerals Intelligence (Benchmark) in a report dated
July 2025.

For long-term lithium carbonate price forecast used
in the project's financial modelling more up to date
information is used based on forecasts from
Canaccord Genuity provided in November 2025.

Based on data current as of November 2025,
Canaccord forecast a long-term lithium carbonate
price of US 22,500 per tonne of battery grade lithium
from 2030 onwards. This price forecast was used
for determining the forecast revenues in the project
economic modelling with sensitivities being run
around this of +/- 20%.

As the Canaccord projection extends only to 2030,
prices have been assumed to remain constant, in
real terms, at the 2030 lewel for the remainder of the
evaluation period.

Prices are treated as real, constant-dollar values
and are applied consistently throughout the life of
the project.

During the production ramp-up period, a portion of
product is assumed to be sold as technical-grade
lithium carbonate, with the balance sold as battery-
grade material. The former commands a slightly
lower price in the intemational market. Once steady-




state production is achieved, the product mix
stabilizes at 100% battery grade.

Market The demand, Lithium is a specialty chemical product that is

assessment supply and stock central to the energy transition. Lithium ion is the
situation for the dominant battery cathode chemistry for electric
particular vehicles and battery energy storage systems.
commodity, Battery-quality lithium carbonate is not a fungible
consumption product; specifications vary by producer. Most
trends and factors buyers require rigorous qualification testing before
likely to affect accepting a new supplier.
supply and . . T
demand into the The information regarding lithium market research
future. was provided to CleanTech Lithium by Benchmark

Minerals Intelligence (Benchmark) in a report dated
- A customer and July 2025, This included future supply and demand
competitor forecasts through to 2040.
analysis along with . ) )
the identification For long-term price forecast used in the project's
of likely market financial modelling more up to date information is
windows for the used based on forecasts from Canaccord Genuity
product. provided in November 2025.
Price and volume Based on data current as of November 2025,
forecasts and the Canaccord forecast a long-term lithium carbonate
basis for these price of US 22,500 per tonne of battery grade lithium
forecasts. from 2030 onwards. This price forecast was used
. . for determining the forecast revenues in the project
For industrial economic modelling with sensitivities being run
minerals the around this of +/- 120%.
customer
specification,
testing and
acceptance
requirements prior
to a supply
contract.

Economic The inputs to the The economic analysis has been prepared in
economic analysis support of a Pre- Feasibility Study (PFS) completed
to prodce the net in accordance with the JORC Code and written to be
present value consistent with the disclosure requirements of NI 43-
(NPV) in the 101.

Zﬁfﬁoﬁ?‘%gggfgf The effective date of this economic analysis is

these economic
inputs including
estimated
inflation, discount
rate, etc.

NPV ranges and
sensitivity to
variations in the
significant
assumptions and
inputs.

March 1, 2026.

The evaluation is based on a discounted cash flow
(DCF) model developed by Worley. Inputs to the
model include capital and operating cost estimates
summarized in Section 21, the production schedule
derived from hydrogeological and process design
work carried out by Montgomery, and long-term
lithium carbonate pricing assumptions obtained from
a Canaccord Genuity publication dated November
2025. The model produces annual cash flows from
which Net Present Value (NPV), Intemal Rate of
Retum (IRR), and payback period are calculated, on
both a before-tax and after-tax basis.

An economic model was developed to estimate
annual pre-tax and post-tax cash flows over the full
evaluation period, comprising approximately two
years of pre-production construction followed by 25
years of operations based on the current mine plan
and production schedule.

The economic analysis has been prepared on a real
(constant-dallar), non-escalated basis in 2026
United States dallars. No inflation escalation has
been applied to costs or revenues. Capital and
operating cost estimates were deweloped specifically
for the Project and are expressed in constant 2026
US dollars.

Projected annual net cash flows are discounted at
an 8% real discount rate to reflect the time value of
money. The 8% real discount rate is considered
appropriate for a project of this type and
dewvelopment stage, taking into account commodity
exposure, technical considerations, jurisdictional
setting, and owerall project risk.

All Net Present Values (NPVs), including the
primary economic indicator of NPV at an 8% real
discount rate, are calculated as of the beginning of
Project construction in 2029. Cash flows are




discounted to this 2029 construction start date,
which represents the commencement of capital
deployment and project execution. NPVs at
additional discount rates have also been calculated
for reference and sensitivity purposes.

The analysis has been conducted on a 100%
equity-funded (unlevered) basis. No debt financing,
leverage, or financing costs have been included. All
capital expenditures, including pre-production capital
and working capital, are assumed to be funded by
CTL equity.

The financial evaluation covers the period from the
commencement of construction in 2029 through the
end of the operating life supported by the defined
production assumptions.

Post-tax cash flows incorporate applicable fiscal
obligations and tax assumptions based on the
current regulatory framework. Tax calculations are
inherently subject to variability and may differ from
actual outcomes during operations. Accordingly,
post-tax results represent model-based estimates
derived from currently available information.

For clarity, the cash flow analysis and reported
economic results do not incorporate the potential
impact of Chilean dividend withholding taxes that
may apply in the event that distributable eamings
are remitted to the Company's parent entity in the
United Kingdom or other foreign jurisdictions. The
economic model reflects project-level taxation within
Chile only and does not consider shareholder-level
taxation or cross-border tax effects. Any withholding
taxes applicable upon distribution of dividends would
be determined based on the prevailing Chilean tax
regime and applicable intemational tax treaties at
the time of distribution and are therefore outside the
scope of this Project-level evaluation.

Social

The status of
agreements with
key stakeholders
and matters
leading to social

licence to operate.

On December 18, 2025, through Exempt Resolution
No. 2826 of the Ministry of Mining, the publication of
the administrative act entitled "Establishes intemal
procedure for the submission and processing of
applications for Special Operating Contracts for the
Exploration, Exploitation and Processing of Lithium
(CEOL) in the Laguna Verde sector" (hereinafter,
"Resolution No. 2826/2025") was ordered. This act
establishes, among other requirements, the
obligation to consider the existing registry of mining
concessions, the number of concessions held by a
given holder, and the area covered by said
concessions with respect to the CEOL polygon,
requiring for these purposes the maintenance of at
least eighty percent (80%) or more of the preferred
area.

The Company filed its application for the Laguna
Verde CEOL on 29 December 2025, evidencing that
it held well in excess of the 80% of the preferred
CEOL polygon, and CleanTech Lithium was able to
announce on 10 March 2026 that the terms for that
CEOL had been agreed between the Company and
the Chilean Mining Ministry. With a term of 40
years, the CEOL will start from the date on which
the administrative act (the "Decree") issued by the
Ministry of Mining approving the CEOL has been
revewed and approved by the Comptroller General's
Office. Consistent with all other decrees in Chile, a
final reMew is required by the Comptroller to ensure
the Decree complies with the Constitution and laws
of Chile. CleanTech Lithium anticipates ratification
will take place in Q2 2026.

CleanTech Lithium is committed to respect the
rights of indigenous peoples and will protect those
rights. In this sense, the Company has designed an
early engagement process that aims to manage its
social and environmental impact in a participatory
manner, emphasizing the need and commitment to
promote community participation in proactive and
timely information about the Project in all its phases
and decision making.




The Company will ensure that information is
accessible to all and that participation channels are
appropriate and designed in conjunction with the
community. This recognizes the value of the
community's knowledge and leadership, traditions
and history in the territory.

This commitment will establish a permanent,
proactive, transparent and open dialogue that will
guide free, prior and informed consultation and
participation. Early conversations about protocols,
involvement, impacts, investments, social
employment, follow-up of initiatives, etc., can make
the difference between generating dependence and
promoting autonomy and acceptance of the Project.

This is evidenced by the multiple engagement
activities the Company has undertaken to involve
community members, such as organizing visits to
the DLE pilot plant, drilling campaigns and
numerous consultation meetings.

Guided by intemational standards, the Company
takes an approach that adopts free, prior and
informed consent before project activities. CTL is
also a signatory of the UN Global Compact and
adheres to the 10 guiding principles

The Company also has an agreement with the local
university to support students in their academic
dewelopment by loaning equipment for research
projects and fostering a culture of collaboration.

Other

To the extent
relevant, the
impact of the
following on the
project and/or on
the estimation and
classification of
the Ore Reserves:

- Any identified

material naturally
occurring risks.

The status of
material legal
agreements and
marketing
arrangements.

The status of
govemmental
agreements and
approvals cntical
to the viability of
the project, such
as mineral
tenement status,
and govemment
and statutory
approvals. There
must be
reasonable
grounds to expect
that all necessary
Govemment
approvals will be
received within the
timeframes
anticipated in the
Pre-Feasibility or
Feasibility study.
Highlight and
discuss the
materiality of any
unresolved matter
that is dependent
on a third party on
which extraction of
the reserve is
contingent.

The Company filed its application for the Laguna
Verde CEOL on 29 December 2025, evidencing that
it held well in excess of the 80% of the preferred
CEOQL polygon, and CleanTech Lithium was able to
announce on 10 March 2026 that the terms for that
CEOL had been agreed between the Company and
the Chilean Mining Ministry. With a term of 40
years, the CEOL will start from the date on which
the administrative act (the "Decree") issued by the
Ministry of Mining approving the CEOL has been
revewed and approved by the Comptroller General's
Office. Consistent with all other decrees in Chile, a
final reMew is required by the Comptroller to ensure
the Decree complies with the Constitution and laws
of Chile. CleanTech Lithium anticipates ratification
will take place in Q2 2026.

The Company does not have any marketing
arrangements at present and will look to establish
such arrangements in future.

Water use is governed by Chile's Water Code.
Groundwater abstraction requires authorization from
the General Water Directorate (DGA). Freshwater
permitting and the purchase of water rights from
third parties are being explored, and some water
supply altematives will depend on the CEOL award.
The Project may also source operational water from
wells located at the edge of the salar, incorporating
reuse, recycling, and reinjection strategies to
minimize net freshwater consumption.

The Project will require submission to Chile's
Environmental Impact Assessment System (SEIA)
and approval of a Resolution of Environmental
Qualification (RCA) prior to construction.

The Project is not located within SNASPE
protected areas but lies within a Zone of Tourist
Interest (ZOIT). Exploration activities have been
designed to minimize impacts.

Lithium production and commercialization require
authorization from CCHEN following CEOL grant.
Once the CEOL is ratified, the Company intends to
apply for the regulatory license to produce, market
and export lithium products from the Laguna Verde
Salar, following the JORC resource estimate of
312,000 tonnes of Lithium Carbonate Equivalent
(LCE) in the Measured category, which excludes the
surface resource, and 445,000 tonnes of LCE in the
Indicated category. The extension of the CCHEN
license to produce the indicated initial quantity of
LCE will be for a period in years that the entity
estimates.




Classification The basis for the The Mineral Reserve was classified by the Competent
classification of Person (CP) based on industry standards, potential future
the Ore Reserves factors that could affect the estimation, and the
into varying confidence of the model predictions. The CP classified all
confidence mineral resenes as Probable Resenes for the following
categories. reasons:

Whether the result o The Special Operating Contract for Lithium

appropriately (Spanish abbreviation: CEOL) required for

reflects the lithium production in Chile has not yet been

Competent fully granted to CleanTech.

;Z’%ZZ;TW of 0 Only one long-term pumping test has been

’ conducted to date (LV06). Additional long-

The proportion of term testing will aid in understanding the

Probable Ore feasibility of longer pumping durations in

Reserves that other areas of CleanTech's mine

have been derived concessions and it will also improve the

from Measured numerical model calibration. Additional brine

Mineral Resources sampling is required from long-term

(if any). pumping tests to understand potential
differences between previous depth-specific
sampling.

o Reinjection testing in the field has not yet
occurred, and it is uncertain if there will be
environmental restrictions related to spent
brine reinjection in Laguna Verde.

o Freshwater permitting and the purchase of
water rights from third parties are being
explored, and some water supply
altematives will depend on the CEOL award.
Expected awerage freshwater demand for
the processing plant is approximately 5.6
L/s for full-scale production. As of the
effective date of the resene estimate,
freshwater pumping has not been simulated
in the numerical model.

o The cumrent study lewel is Pre-Feasibility, with
preliminary options related to the mine
design, mineral processing, and permitting
(CRIRSCO, 2019). A future update at the
Feasibility level will include a more confident
mine plan and schedule, confident
management of spent brine, as well as
optimized mineral processing.

Despite uncertainties, in the opinion of the CP,
each phase was conducted in a logical manner, and
results are supportable for Probable Resenes at the
current study lewel.

Most projected production wells were placed and
screened in Measured Resource zones; thus a
majority of the extracted brine is sourced from
Measured Mineral Resources.

Audits or The results of any No audits of the Ore Reserve estimate have been

reviens audits or reviews undertaken to date.
of Ore Reserve
estimates.

Discussion Where appropriate The resene estimate could be affected by the following

of relative a statement of the sources of uncertainty:

zgﬁgi:%/ . gztg/gn?ig(;%?gy o Assumptions regarding assignment of aquifer

level in the Ore
Reserve estimate
using an approach
or procedure
deemed
appropriate by the
Competent
Person. For
example, the
application of
statistical or
geostatistical
procedures to
quantify the
relative accuracy
of the reserve

parameters where empirical data does not
exist.

o The lack of a long-term pumping test in the

westem portion of the project concessions
to strengthen the model calibration and
projections in that area.

o Differences between measured and simulated

lithium concentrations during the LV05 and
LV06 pumping tests; regardless, depth-
specific brine sample results (Fedderson,
2023) are consistent with the simulated
extracted concentrations, and differences
could be resolved with additional sampling
and analysis.

o The linear fit between TDS and water density,




wtnin starea ana extrapolation outsiae or tne measurea

confidence limits, data.
gr’ I;Z‘é%h,-g 7701‘ o The numerical model grid discretization,
dggmed which could affect transport results.
appropriate, a - Despite these sources of uncertainty, a steady-
qualitative state and transient calibration was conducted with
discussion of the the current data to support a Probable Resene
factors which estimate at the current study lewel. Future

could affect the calibration efforts and numerical model

relative accuracy improvements will strengthen subsequent

and confidence of projections.

the estimate. - No production data is available yet for comparison.
The statement

should specify

whether it relates

to global or local

estimates, and, if
local, state the
relevant tonnages,
which should be
relevant to
technical and
economic
evaluation.
Documentation
should include
assumptions
made and the
procedures used.

- Accuracy and
confidence
discussions
should extend to
specific
discussions of any
applied Modifying
Factors that may
have a material
impact on Ore
Reserve viability,
or for which there
are remaining
areas of
uncertainty at the
current study
stage.

It is recognised
that this may not
be possible or
appropriate in all
circumstances.
These statements
of relative
accuracy and
confidence of the
estimate should
be compared with
production data,
where available.
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